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General Assumptions 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended  
December 31, 2018. 

General Assumptions: 

- Biennially, the Authority updates their Business Plan and project baseline to reflect updated cost estimates 

and schedules for implementing the nation’s first high-speed rail system. The 2018 Business Plan was 

approved in May 2018.  

- In June 2018 the Project Baseline was approved (10+ years and over $4B of program work has been loaded 

into a single program controls database with scope, schedule, and budget). The 2018 Project Baseline 

includes an increased cost estimate for the ARRA scope of work. The total updated Grant project budget has 

increased by $3.102 billion and is now $10.669 billion.  

- This FCP is the quarterly update for December 31, 2018 as required by Cooperative Agreement FR-HSR-

0009-10-01-06.  Nothing in this FCP shall be interpreted to modify, supersede, or amend the terms of the 

Cooperative Agreement FR-HSR-0009-10-01-06 including but not limited to the Scope, Schedule and 

Approved Grant Budget contained therein. 

- Expenditures through December 2018 reflect amounts paid and reported to the Federal Railroad 

Administration (FRA), invoices received and in process, and material estimated costs for work performed, 

not yet billed. 

- The Authority has not yet executed a contract for CP5, and the CP5 cost estimates are based on projections.  

- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative (formerly 

known as Bakersfield F Street) supplemental environmental documents are reflected in the segment 

breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income.  

- Contracts executed to date (including the Authority’s design-build construction contracts) have assumed FY10 

grant funding to complete the scope of work within the grant agreement. 
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General Assumptions 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended  

December 31, 2018. 

General Assumptions:  

- The schedule and forecast contained herein are subject to change. 

- The Authority has revised the funding sequence to be consistent with the FRA’s position on the funding 

sequence of completing the ARRA grant match and expending additional state resources prior to accessing 

FY10 funds. 

- FY10 Grant Funding is planned to be spent as the last funding source for Tasks 5, 8, 9, and 10. The 

sequence of funding is in the following order: FY10 70/30, FY10 80/20, and FY10 100/0.  

- Task 9 and Task 10 forecasted expenditures are back loaded into their respective fund types, as timing of the 

use of the funds is to be determined. The forecast amounts are in June 2021 for $284.3M (Additional State), April 

2022 for $141.6M (FY10 Fed 70/30 & FY10 State 70/30) and December 2022 for $154.3M (FY10 Fed 100/0 & 

FY10 Prop IA State).  

- The June 2018 and September 2018 reports reflected an updated section allocation methodology based on 

the new baseline and WBS structure, this applied to all fiscal years starting FY10/11.  

- The December 2018 reports reverted to historical section allocations consistent with the March 2018 

submittal, for expenditures FY17/18 and prior.  

- Starting in FY18/19 and forward the expenditures and forecast reflect the 2018 baseline and WBS structure.  

- Total Federal expended to date decreased by $5.5M due to the ARRA refunds. 

- Total State Match was adjusted by ($5.3M), as a result of ARRA refunds. 
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FCP Expenditures and Forecast 

 
 

 

From 7/1/2010

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 130,187,249       58,300,244          46,825,472          46,172,003               42,680,980               58,578,173                 82,291,768                 61,241,091                 70,354,587                 

Task 1.1 Regional Consultant Project Management (RC) 26,178,896         19,528,161          13,882,736          11,751,580               5,403,721                 9,220,873                   9,105,804                   10,652,138                 6,415,943                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 9,182,809           716,147               1,454,388            2,320,701                 2,852,979                 5,013,724                   4,305,045                   3,011,652                   2,753,430                   

Task 1.3 Alternatives Analysis  (RC) 1,397,016           281,497               1,287,006            1,313,467                 4,886,292                 4,808,282                   1,318,861                   533,278                      1,742,145                   

Task 1.4 EIR / EIS Analysis  (RC) 18,357,828         4,663,592            2,691,123            4,365,937                 5,310,806                 18,202,668                 29,815,642                 19,786,708                 11,345,988                 

Task 1.5 Draft and Final EIR / EIS (RC) 11,861,962         380,543               712,413               502,387                    380,258                    1,198,737                   3,752,992                   7,450,106                   5,437,009                   

Task 1.6 Certification of EIR / EIS and ROD (RC) 3,132,420           50,335                 6,485                   1,694,439                 660,858                    601,753                      1,209,608                   1,087,191                   886,762                      

Task 1.7 Program Management (RDP) 31,137,443         16,948,614          13,312,533          12,503,483               14,633,505               8,141,028                   26,744,122                 15,833,721                 17,727,434                 

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 28,938,875         15,731,355          13,478,787          11,720,010               8,552,560                 11,391,110                 6,039,694                   2,886,296                   24,045,874                 

Task 2 Preliminary Engineering (PE) 64,380,735         10,443,363          23,199,222          29,176,942               388,632                    46,058,988                 42,072,708                 35,456,117                 27,895,884                 

Task 2.1 Regional Consultant PE (RC) 64,380,735         6,733,379            8,626,704            10,641,216               11,043,089               33,533,409                 31,494,870                 21,320,003                 14,608,921                 

Task 2.2 Program Management (RDP) -                      1,274,997            5,763,121            7,311,952                 (10,391,789)              11,391,890                 10,577,837                 14,136,114                 13,267,435                 

Task 2.3 RDP Engineering (RDP) -                      2,434,988            8,809,397            11,223,774               (262,668)                   1,133,689                   -                              -                              19,528                        

Task 3 Other Related Work Needed Prior to Start of Construction 7,129,688           2,225,309            11,368,622          7,612,134                 (1,240,532)                11,525,630                 23,715,049                 14,284,055                 19,698,243                 

Task 3.1 Regional Consultant Station Area Planning (RC) 1,112,194           451,448               128,724               158,212                    327,300                    1,206,001                   1,109,463                   347,768                      10,956,870                 

Task 3.2 Regional Consultant ROW Work (RC) 5,939,241           223,079               4,302                   5,391                        110,137                    299,491                      611,146                      10,807,083                 1,816,299                   

Task 3.3 RDP ROW Work (RDP) -                      88,932                 489,182               281,215                    (390,971)                   -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      716,717               3,979,576            1,316,441                 (2,319,801)                -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      689,333               6,292,839            2,444,236                 (4,576,866)                27,581                        162,981                      10,945                        2,173                          

Task 3.6 Station Area Planning -                      -                       -                       -                            222,916                    555,715                      3,969,453                   1,945,712                   1,363,037                   

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              11,085,152                 -                              824,514                      

Task 3.8 Legal Services - Pre-construction 78,253                55,801                 473,999               3,406,639                 5,386,753                 9,436,842                   6,776,854                   1,172,547                   4,735,350                   

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       659,952                    17,920                      -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       659,952                    17,920                      -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total SUMMARY - PROJECT DEVELOPMENT 201,697,672       70,968,917          81,393,316          83,621,032               41,847,000               116,162,790               148,079,525               110,981,262               117,948,713               

SUMMARY - PROJECT DEVELOPMENT

Total Estimated Resource 

FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 98,261,618                 15,842,609                 -                                -                              710,735,793         341,745,695      152,668,346      216,321,751        710,735,793        

Task 1.1 Regional Consultant Project Management (RC) 6,213,490                   (195,372)                     -                                -                              118,157,971         118,157,971      -                    -                       118,157,971        

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 2,447,550                   (120,730)                     -                                -                              33,937,695           33,937,695        -                    -                       33,937,695          

Task 1.3 Alternatives Analysis  (RC) 1,646,122                   14,806                        -                                -                              19,228,771           19,228,771        -                    -                       19,228,771          

Task 1.4 EIR / EIS Analysis  (RC) 10,599,134                 116,925                      -                                -                              125,256,352         125,256,352      -                    -                       125,256,352        

Task 1.5 Draft and Final EIR / EIS (RC) 3,624,069                   (104,695)                     -                                -                              35,195,780           35,195,780        -                    -                       35,195,780          

Task 1.6 Certification of EIR / EIS and ROD (RC) 722,026                      (82,752)                       -                                -                              9,969,126             9,969,126          -                    -                       9,969,126            

Task 1.7 Program Management (RDP) 11,155,815                 (15,469,352)                -                                -                              152,668,346         -                    152,668,346      -                       152,668,346        

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 61,853,412                 31,683,778                 -                                -                              216,321,751         -                    -                    216,321,751        216,321,751        

Task 2 Preliminary Engineering (PE) 9,066,775                   -                              -                                -                              288,139,365         215,185,083      72,954,283        -                       288,139,365        

Task 2.1 Regional Consultant PE (RC) 12,802,757                 -                              -                                -                              215,185,083         215,185,083      -                    -                       215,185,083        

Task 2.2 Program Management (RDP) (3,750,733)                  -                              -                                -                              49,580,824           -                    49,580,824        -                       49,580,824          

Task 2.3 RDP Engineering (RDP) 14,751                        -                              -                                -                              23,373,459           -                    23,373,459        -                       23,373,459          

Task 3 Other Related Work Needed Prior to Start of Construction 12,641,876                 5,487,877                   -                                -                              114,447,950         38,094,864        9,240,984          67,112,103          114,447,950        

Task 3.1 Regional Consultant Station Area Planning (RC) 782,608                      (25,030)                       -                                -                              16,555,557           16,555,557        -                    -                       16,555,557          

Task 3.2 Regional Consultant ROW Work (RC) 1,723,367                   (229)                            -                                -                              21,539,306           21,539,306        -                    -                       21,539,306          

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              468,358                -                    468,358             -                       468,358               

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              3,692,933             -                    3,692,933          -                       3,692,933            

Task 3.5 Construction Planning / Procurement Support (RDP) 23,585                        2,886                          -                                -                              5,079,693             -                    5,079,693          -                       5,079,693            

Task 3.6 Station Area Planning 747,490                      (403,358)                     -                                -                              8,400,965             -                    -                    8,400,965            8,400,965            

Task 3.7 LAUS / So California Investments 2,860                          1,304,229                   -                                -                              13,216,755           -                    -                    13,216,755          13,216,755          

Task 3.8 Legal Services - Pre-construction 9,361,966                   4,609,379                   -                                -                              45,494,383           -                    -                    45,494,383          45,494,383          

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              677,872                -                    -                    677,872               677,872               

Task 4.1 SWCAP -                              -                              -                                -                              677,872                -                    -                    677,872               677,872               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total SUMMARY - PROJECT DEVELOPMENT 119,970,268               21,330,485                 -                                -                              1,114,000,980      595,025,642      234,863,612      284,111,726        1,114,000,980     

SUMMARY - PROJECT DEVELOPMENT
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FCP Expenditures and Forecast  

 
 

 

From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 15,577,519         9,178,574            6,270,554            5,121,113                 4,349,358                 8,384,534                   11,616,755                 (1,100,010)                  6,001,351                   

Task 1.1 Regional Consultant Project Management (RC) 1,527,581           607,648               74,782                 35,544                      -                            1,024,007                   907,380                      3,690                          1,785,197                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 886,659              354,810               62,644                 63,915                      -                            157,759                      379,698                      31,953                        230,841                      

Task 1.3 Alternatives Analysis  (RC) 191,179              -                       185                      -                            -                            623,622                      626,488                      (227,745)                     359,084                      

Task 1.4 EIR / EIS Analysis  (RC) 3,710,406           574,132               57,262                 21,741                      -                            1,933,269                   3,356,088                   (1,803,989)                  1,834,844                   

Task 1.5 Draft and Final EIR / EIS (RC) 391,940              -                       -                       -                            -                            108,257                      142,407                      2,232,130                   1,239,044                   

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -                       -                       -                            -                            -                              -                              -                              11,477                        

Task 1.7 Program Management (RDP) 4,359,242           2,372,806            1,863,755            1,750,488                 2,048,691                 1,139,744                   3,744,177                   -                              -                              

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 4,510,513           5,269,178            4,211,926            3,249,426                 2,300,667                 3,397,876                   2,460,517                   (1,336,049)                  540,863                      

Task 2 Preliminary Engineering (PE) 10,804,413         1,727,117            1,480,831            1,859,966                 (1,065,446)                3,019,468                   3,709,787                   (894,612)                     1,293,066                   

Task 2.1 Regional Consultant PE (RC) 10,804,413         1,356,118            23,580                 6,393                        -                            1,766,910                   2,652,004                   (894,612)                     1,293,066                   

Task 2.2 Program Management (RDP) -                      127,500               576,312               731,195                    (1,039,179)                1,139,189                   1,057,784                   -                              -                              

Task 2.3 RDP Engineering (RDP) -                      243,499               880,940               1,122,377                 (26,267)                     113,369                      -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 334,164              171,039               1,102,887            1,527,686                 1,220,554                 3,337,898                   1,059,121                   579,204                      10,829,631                 

Task 3.1 Regional Consultant Station Area Planning (RC) 303,956              -                       -                       -                            -                            13,623                        (11,140)                       (86,621)                       10,200,000                 

Task 3.2 Regional Consultant ROW Work (RC) -                      -                       -                       -                            -                            96,227                        41,304                        (77,771)                       102,202                      

Task 3.3 RDP ROW Work (RDP) -                      8,893                   48,918                 28,122                      (39,097)                     -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      71,672                 397,958               131,644                    (231,980)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      68,933                 629,284               244,424                    (457,687)                   2,758                          16,298                        -                              -                              

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              43,824                        280,330                      88,404                        

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 30,208                21,541                 26,727                 1,123,497                 1,949,318                 3,225,289                   968,836                      463,267                      439,025                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       32,998                      896                           -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       32,998                      896                           -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total San Francisco - San Jose 26,716,096         11,076,730          8,854,272            8,541,762                 4,505,362                 14,741,900                 16,385,664                 (1,415,418)                  18,124,047                 

San Francisco - San Jose

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 4,901,865                   (56,396)                       -                                -                              70,245,216           26,998,741        17,278,902        25,967,573          70,245,216          

Task 1.1 Regional Consultant Project Management (RC) 1,266,077                   6,608                          -                                -                              7,238,514             7,238,514          -                    -                       7,238,514            

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 139,538                      11,943                        -                                -                              2,319,761             2,319,761          -                    -                       2,319,761            

Task 1.3 Alternatives Analysis  (RC) 255,563                      -                              -                                -                              1,828,376             1,828,376          -                    -                       1,828,376            

Task 1.4 EIR / EIS Analysis  (RC) 966,794                      (19,699)                       -                                -                              10,630,846           10,630,846        -                    -                       10,630,846          

Task 1.5 Draft and Final EIR / EIS (RC) 858,209                      (11,476)                       -                                -                              4,960,510             4,960,510          -                    -                       4,960,510            

Task 1.6 Certification of EIR / EIS and ROD (RC) 9,256                          -                              -                                -                              20,733                  20,733               -                    -                       20,733                 

Task 1.7 Program Management (RDP) -                              -                              -                                -                              17,278,902           -                    17,278,902        -                       17,278,902          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,406,427                   (43,772)                       -                                -                              25,967,573           -                    -                    25,967,573          25,967,573          

Task 2 Preliminary Engineering (PE) 761,352                      -                              -                                -                              22,695,942           17,769,224        4,926,719          -                       22,695,942          

Task 2.1 Regional Consultant PE (RC) 761,352                      -                              -                                -                              17,769,224           17,769,224        -                    -                       17,769,224          

Task 2.2 Program Management (RDP) -                              -                              -                                -                              2,592,801             -                    2,592,801          -                       2,592,801            

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              2,333,918             -                    2,333,918          -                       2,333,918            

Task 3 Other Related Work Needed Prior to Start of Construction 601,422                      (672,916)                     -                                -                              20,090,689           10,665,636        920,139             8,504,914            20,090,689          

Task 3.1 Regional Consultant Station Area Planning (RC) 3,335                          -                              -                                -                              10,423,153           10,423,153        -                    -                       10,423,153          

Task 3.2 Regional Consultant ROW Work (RC) 80,520                        -                              -                                -                              242,483                242,483             -                    -                       242,483               

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              46,836                  -                    46,836               -                       46,836                 

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              369,293                -                    369,293             -                       369,293               

Task 3.5 Construction Planning / Procurement Support (RDP) -                              -                              -                                -                              504,010                -                    504,010             -                       504,010               

Task 3.6 Station Area Planning 65,204                        125,868                      -                                -                              603,629                -                    -                    603,629               603,629               

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 452,363                      (798,784)                     -                                -                              7,901,285             -                    -                    7,901,285            7,901,285            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              33,894                  -                    -                    33,894                 33,894                 

Task 4.1 SWCAP -                              -                              -                                -                              33,894                  -                    -                    33,894                 33,894                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total San Francisco - San Jose 6,264,639                   (729,312)                     -                                -                              113,065,742         55,433,601        23,125,760        34,506,381          113,065,742        

San Francisco - San Jose
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FCP Expenditures and Forecast 

 
 

  

From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 11,642,215         7,772,589            6,131,979            5,400,510                 5,611,641                 5,215,016                   15,709,588                 48,227,594                 27,235,217                 

Task 1.1 Regional Consultant Project Management (RC) -                      -                       -                       -                            -                            337,901                      994,131                      5,801,424                   649,414                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) -                      -                       -                       -                            -                            107,753                      619,658                      901,680                      416,546                      

Task 1.3 Alternatives Analysis  (RC) -                      -                       -                       -                            -                            231,773                      407,847                      893,044                      347,417                      

Task 1.4 EIR / EIS Analysis  (RC) -                      -                       -                       -                            -                            477,210                      4,066,605                   15,791,831                 3,529,744                   

Task 1.5 Draft and Final EIR / EIS (RC) -                      -                       -                       -                            -                            19,490                        332,121                      1,023,115                   2,212,619                   

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -                       -                       -                            -                            -                              7,606                          53,661                        1,216                          

Task 1.7 Program Management (RDP) 9,341,233           5,084,584            3,993,760            3,751,045                 4,390,051                 2,442,308                   8,023,237                   8,631,054                   9,663,328                   

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,300,982           2,688,005            2,138,219            1,649,465                 1,221,590                 1,598,581                   1,258,384                   15,131,786                 10,414,934                 

Task 2 Preliminary Engineering (PE) -                      741,997               2,914,504            3,707,145                 (2,130,891)                3,209,280                   8,678,137                   28,602,797                 11,560,786                 

Task 2.1 Regional Consultant PE (RC) -                      -                       -                       -                            -                            704,165                      6,562,569                   20,897,120                 4,317,985                   

Task 2.2 Program Management (RDP) -                      254,999               1,152,624            1,462,390                 (2,078,358)                2,278,378                   2,115,567                   7,705,678                   7,232,156                   

Task 2.3 RDP Engineering (RDP) -                      486,998               1,761,879            2,244,755                 (52,534)                     226,738                      -                              -                              10,645                        

Task 3 Other Related Work Needed Prior to Start of Construction 15,410                309,985               2,165,954            1,436,837                 (379,594)                   1,768,664                   2,326,058                   2,031,536                   1,826,869                   

Task 3.1 Regional Consultant Station Area Planning (RC) -                      -                       -                       -                            -                            -                              (857)                            681,216                      91,798                        

Task 3.2 Regional Consultant ROW Work (RC) -                      -                       -                       -                            -                            25,476                        527,696                      485,770                      267,867                      

Task 3.3 RDP ROW Work (RDP) -                      17,786                 97,836                 56,243                      (78,194)                     -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      143,343               795,915               263,288                    (463,960)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      137,867               1,258,568            488,847                    (915,373)                   5,516                          32,596                        5,966                          1,185                          

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              1,302,293                   553,282                      280,708                      

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 15,410                10,989                 13,634                 628,459                    1,077,934                 1,737,672                   464,330                      305,303                      1,185,311                   

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total San Jose - Merced 11,657,625         8,824,571            11,212,436          10,709,480               3,105,636                 10,192,960                 26,713,782                 78,861,928                 40,622,872                 

San Jose - Merced

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 39,040,104                 18,770,023                 -                                -                              190,756,476         44,599,010        52,969,265        93,188,200          190,756,476        

Task 1.1 Regional Consultant Project Management (RC) 825,842                      (2,573)                         -                                -                              8,606,139             8,606,139          -                    -                       8,606,139            

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 301,839                      5,137                          -                                -                              2,352,613             2,352,613          -                    -                       2,352,613            

Task 1.3 Alternatives Analysis  (RC) 247,168                      10,621                        -                                -                              2,137,870             2,137,870          -                    -                       2,137,870            

Task 1.4 EIR / EIS Analysis  (RC) 2,596,849                   (114,914)                     -                                -                              26,347,325           26,347,325        -                    -                       26,347,325          

Task 1.5 Draft and Final EIR / EIS (RC) 1,534,550                   (33,068)                       -                                -                              5,088,828             5,088,828          -                    -                       5,088,828            

Task 1.6 Certification of EIR / EIS and ROD (RC) 3,754                          -                              -                                -                              66,236                  66,236               -                    -                       66,236                 

Task 1.7 Program Management (RDP) 6,081,100                   (8,432,434)                  -                                -                              52,969,265           -                    52,969,265        -                       52,969,265          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 27,449,002                 27,337,253                 -                                -                              93,188,200           -                    -                    93,188,200          93,188,200          

Task 2 Preliminary Engineering (PE) 798,548                      -                              -                                -                              58,082,303           35,316,892        22,765,411        -                       58,082,303          

Task 2.1 Regional Consultant PE (RC) 2,835,054                   -                              -                                -                              35,316,892           35,316,892        -                    -                       35,316,892          

Task 2.2 Program Management (RDP) (2,044,547)                  -                              -                                -                              18,078,889           -                    18,078,889        -                       18,078,889          

Task 2.3 RDP Engineering (RDP) 8,041                          -                              -                                -                              4,686,522             -                    4,686,522          -                       4,686,522            

Task 3 Other Related Work Needed Prior to Start of Construction 4,074,774                   2,154,154                   -                                -                              17,730,646           2,367,036          1,861,859          13,501,752          17,730,646          

Task 3.1 Regional Consultant Station Area Planning (RC) 96,059                        -                              -                                -                              868,216                868,216             -                    -                       868,216               

Task 3.2 Regional Consultant ROW Work (RC) 188,589                      3,421                          -                                -                              1,498,820             1,498,820          -                    -                       1,498,820            

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              93,672                  -                    93,672               -                       93,672                 

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              738,587                -                    738,587             -                       738,587               

Task 3.5 Construction Planning / Procurement Support (RDP) 12,856                        1,573                          -                                -                              1,029,601             -                    1,029,601          -                       1,029,601            

Task 3.6 Station Area Planning 73,079                        (275,783)                     -                                -                              1,933,579             -                    -                    1,933,579            1,933,579            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 3,704,190                   2,424,943                   -                                -                              11,568,172           -                    -                    11,568,172          11,568,172          

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.1 SWCAP -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total San Jose - Merced 43,913,426                 20,924,177                 -                                -                              266,738,893         82,282,938        77,596,535        106,859,420        266,738,893        

San Jose - Merced
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From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 29,880,308         24,321,622          17,509,886          14,120,999               4,410,055                 6,781,392                   6,639,204                   (28,235,457)                1,773,493                   

Task 1.1 Regional Consultant Project Management (RC) 11,343,275         17,877,574          12,462,965          9,257,181                 1,371,866                 541,585                      860,004                      (1,980,232)                  304,691                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 104,590              157,003               394,415               487,146                    395,739                    111,502                      257,125                      (372,221)                     85,817                        

Task 1.3 Alternatives Analysis  (RC) 309,651              138,114               25,991                 24,762                      -                            -                              17,986                        (448,231)                     8,476                          

Task 1.4 EIR / EIS Analysis  (RC) 3,674,221           3,674,598            1,652,237            1,666,181                 1,791,351                 2,072,843                   3,373,359                   (7,946,406)                  204,948                      

Task 1.5 Draft and Final EIR / EIS (RC) 134,336              377,272               473,827               423,353                    187,129                    257,323                      1,103,060                   120,478                      231,727                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      50,335                 4,386                   1,686,031                 341,507                    517,530                      195,895                      260,212                      22,014                        

Task 1.7 Program Management (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 14,314,235         2,046,726            2,496,065            576,346                    322,463                    3,280,608                   831,775                      (17,869,057)                915,821                      

Task 2 Preliminary Engineering (PE) 9,491,493           3,068,183            4,253,204            4,955,493                 2,715,153                 580,547                      (1,401,215)                  (14,623,407)                130,412                      

Task 2.1 Regional Consultant PE (RC) 9,491,493           3,068,183            4,253,204            4,955,493                 2,715,153                 580,547                      (1,401,215)                  (14,623,407)                130,412                      

Task 2.2 Program Management (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 2.3 RDP Engineering (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 157,552              654,846               3,651                   37,818                      282,985                    1,286,998                   3,779,325                   (425,517)                     1,161,208                   

Task 3.1 Regional Consultant Station Area Planning (RC) 82,319                435,820               3,651                   3,820                        -                            -                              19,484                        (521,791)                     69,174                        

Task 3.2 Regional Consultant ROW Work (RC) 75,233                219,026               -                       -                            -                            422                             (91)                              (294,258)                     5,933                          

Task 3.3 RDP ROW Work (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.6 Station Area Planning -                      -                       -                       -                            222,916                    555,715                      429,835                      383,121                      192,704                      

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction -                      -                       -                       33,997                      60,070                      730,862                      3,330,097                   7,411                          893,398                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       98,993                      2,688                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       98,993                      2,688                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total Merced - Fresno 39,529,352         28,044,652          21,766,742          19,213,303               7,410,881                 8,648,937                   9,017,314                   (43,284,381)                3,065,113                   

Merced - Fresno

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 2,087,453                   (55,184)                       -                                -                              79,233,771           70,802,863        -                    8,430,908            79,233,771          

Task 1.1 Regional Consultant Project Management (RC) 127,770                      9,675                          -                                -                              52,176,355           52,176,355        -                    -                       52,176,355          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 43,690                        4,846                          -                                -                              1,669,651             1,669,651          -                    -                       1,669,651            

Task 1.3 Alternatives Analysis  (RC) 15,620                        -                              -                                -                              92,369                  92,369               -                    -                       92,369                 

Task 1.4 EIR / EIS Analysis  (RC) 231,056                      7,696                          -                                -                              10,402,083           10,402,083        -                    -                       10,402,083          

Task 1.5 Draft and Final EIR / EIS (RC) 75,107                        (22,336)                       -                                -                              3,361,276             3,361,276          -                    -                       3,361,276            

Task 1.6 Certification of EIR / EIS and ROD (RC) 22,323                        896                             -                                -                              3,101,129             3,101,129          -                    -                       3,101,129            

Task 1.7 Program Management (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,571,887                   (55,960)                       -                                -                              8,430,908             -                    -                    8,430,908            8,430,908            

Task 2 Preliminary Engineering (PE) 221,224                      -                              -                                -                              9,391,086             9,391,086          -                    -                       9,391,086            

Task 2.1 Regional Consultant PE (RC) 221,224                      -                              -                                -                              9,391,086             9,391,086          -                    -                       9,391,086            

Task 2.2 Program Management (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3 Other Related Work Needed Prior to Start of Construction 1,079,185                   722,699                      -                                -                              8,740,752             139,200             -                    8,601,553            8,740,752            

Task 3.1 Regional Consultant Station Area Planning (RC) 30,613                        -                              -                                -                              123,092                123,092             -                    -                       123,092               

Task 3.2 Regional Consultant ROW Work (RC) 9,843                          -                              -                                -                              16,107                  16,107               -                    -                       16,107                 

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.5 Construction Planning / Procurement Support (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.6 Station Area Planning 50,829                        151                             -                                -                              1,835,270             -                    -                    1,835,270            1,835,270            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 987,900                      722,549                      -                                -                              6,766,283             -                    -                    6,766,283            6,766,283            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              101,681                -                    -                    101,681               101,681               

Task 4.1 SWCAP -                              -                              -                                -                              101,681                -                    -                    101,681               101,681               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Merced - Fresno 3,387,862                   667,516                      -                                -                              97,467,290           80,333,148        -                    17,134,142          97,467,290          

Merced - Fresno
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FCP Expenditures and Forecast 

 

 
 

From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 45,486,653         880,431               1,066,928            4,001,423                 3,866,113                 452,025                      4,425,384                   20,708,389                 8,099,972                   

Task 1.1 Regional Consultant Project Management (RC) 10,153,386         -                       -                       -                            727,857                    44,888                        1,620,678                   4,218,950                   519,480                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 7,202,720           -                       307,209               671,175                    32,789                      -                              277,455                      1,672,365                   120,832                      

Task 1.3 Alternatives Analysis  (RC) 574,004              482                      -                       -                            -                            -                              -                              408,946                      33,356                        

Task 1.4 EIR / EIS Analysis  (RC) 8,739,181           (2,388)                  -                       -                            -                            -                              437,233                      7,739,026                   638,205                      

Task 1.5 Draft and Final EIR / EIS (RC) 11,203,028         -                       -                       -                            111,909                    -                              454,707                      2,581,112                   169,041                      

Task 1.6 Certification of EIR / EIS and ROD (RC) 3,117,235           -                       -                       -                            315,335                    0                                 215,923                      967,300                      93,871                        

Task 1.7 Program Management (RDP) 1,556,872           847,431               665,627               625,174                    731,675                    407,051                      1,337,206                   3,164,543                   3,543,022                   

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,940,228           34,907                 94,093                 2,705,074                 1,946,548                 85                               82,182                        (43,852)                       2,982,164                   

Task 2 Preliminary Engineering (PE) 39,092,566         3,844                   -                       -                            2,326,118                 0                                 226,249                      15,537,451                 3,308,140                   

Task 2.1 Regional Consultant PE (RC) 39,092,566         3,844                   -                       -                            2,326,118                 0                                 226,249                      12,712,193                 652,595                      

Task 2.2 Program Management (RDP) -                      -                       -                       -                            -                            -                              -                              2,825,258                   2,651,643                   

Task 2.3 RDP Engineering (RDP) -                      -                       -                       -                            -                            -                              -                              -                              3,903                          

Task 3 Other Related Work Needed Prior to Start of Construction 6,227,984           -                       404,764               260,780                    153,133                    212,398                      1,485,664                   11,449,099                 2,592,545                   

Task 3.1 Regional Consultant Station Area Planning (RC) 443,840              -                       -                       -                            -                            -                              -                              44,684                        99,901                        

Task 3.2 Regional Consultant ROW Work (RC) 5,784,144           -                       -                       -                            -                            -                              -                              10,644,634                 800,000                      

Task 3.3 RDP ROW Work (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      -                       -                       -                            -                            -                              -                              2,187                          434                             

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              1,018,703                   645,656                      152,619                      

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction -                      -                       404,764               260,780                    153,133                    212,398                      466,961                      111,938                      1,539,592                   

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total Fresno - Bakersfield 90,807,203         884,275               1,471,692            4,427,190                 6,349,844                 664,423                      6,137,297                   47,694,939                 14,000,657                 

Fresno - Bakersfield

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 19,129,259                 (729,284)                     -                                -                              107,387,292         67,118,029        12,016,494        28,252,769          107,387,292        

Task 1.1 Regional Consultant Project Management (RC) 484,707                      -                              -                                -                              17,769,947           17,769,947        -                    -                       17,769,947          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 156,803                      -                              -                                -                              10,441,346           10,441,346        -                    -                       10,441,346          

Task 1.3 Alternatives Analysis  (RC) 46,500                        -                              -                                -                              1,063,286             1,063,286          -                    -                       1,063,286            

Task 1.4 EIR / EIS Analysis  (RC) 741,996                      -                              -                                -                              18,293,252           18,293,252        -                    -                       18,293,252          

Task 1.5 Draft and Final EIR / EIS (RC) 207,196                      6,525                          -                                -                              14,733,518           14,733,518        -                    -                       14,733,518          

Task 1.6 Certification of EIR / EIS and ROD (RC) 107,015                      -                              -                                -                              4,816,679             4,816,679          -                    -                       4,816,679            

Task 1.7 Program Management (RDP) 2,229,612                   (3,091,720)                  -                                -                              12,016,494           -                    12,016,494        -                       12,016,494          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 15,155,429                 2,355,911                   -                                -                              28,252,769           -                    -                    28,252,769          28,252,769          

Task 2 Preliminary Engineering (PE) 23,269                        -                              -                                -                              60,517,636           55,783,510        4,734,126          -                       60,517,636          

Task 2.1 Regional Consultant PE (RC) 769,946                      -                              -                                -                              55,783,510           55,783,510        -                    -                       55,783,510          

Task 2.2 Program Management (RDP) (749,625)                     -                              -                                -                              4,727,275             -                    4,727,275          -                       4,727,275            

Task 2.3 RDP Engineering (RDP) 2,948                          -                              -                                -                              6,851                    -                    6,851                 -                       6,851                   

Task 3 Other Related Work Needed Prior to Start of Construction 3,177,914                   895,042                      -                                -                              26,859,322           18,692,116        7,912                 8,159,294            26,859,322          

Task 3.1 Regional Consultant Station Area Planning (RC) 2,747                          -                              -                                -                              591,171                591,171             -                    -                       591,171               

Task 3.2 Regional Consultant ROW Work (RC) 872,167                      -                              -                                -                              18,100,945           18,100,945        -                    -                       18,100,945          

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.5 Construction Planning / Procurement Support (RDP) 4,714                          577                             -                                -                              7,912                    -                    7,912                 -                       7,912                   

Task 3.6 Station Area Planning -                              (288,370)                     -                                -                              1,528,608             -                    -                    1,528,608            1,528,608            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 2,298,287                   1,182,835                   -                                -                              6,630,687             -                    -                    6,630,687            6,630,687            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.1 SWCAP -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Fresno - Bakersfield 22,330,442                 165,758                      -                                -                              194,933,719         141,593,654      16,758,533        36,581,532          194,933,719        

Fresno - Bakersfield
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From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 9,047,301           5,715,055            4,501,738            4,146,848                 10,636,065               14,841,243                 15,698,649                 (4,183,757)                  3,612,301                   

Task 1.1 Regional Consultant Project Management (RC) -                      -                       -                       30,861                      1,406,536                 1,963,538                   1,714,477                   (356,716)                     622,795                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) -                      -                       -                       -                            548,217                    1,488,781                   763,590                      (183,388)                     437,783                      

Task 1.3 Alternatives Analysis  (RC) -                      -                       -                       -                            2,791,938                 2,048,696                   120,285                      (232,165)                     616,600                      

Task 1.4 EIR / EIS Analysis  (RC) -                      2,536                   -                       -                            1,511,942                 5,670,928                   4,578,168                   (4,064,298)                  467,952                      

Task 1.5 Draft and Final EIR / EIS (RC) -                      -                       -                       -                            -                            700,880                      859,653                      823,720                      940,068                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -                       -                       -                            3,658                        84,222                        721,533                      (222,679)                     359,035                      

Task 1.7 Program Management (RDP) 7,784,361           4,237,153            3,328,133            3,125,871                 3,658,376                 2,035,257                   6,686,031                   -                              -                              

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,262,940           1,475,366            1,173,605            990,117                    715,397                    848,940                      254,914                      51,767                        168,068                      

Task 2 Preliminary Engineering (PE) -                      1,298,495            5,100,381            6,487,504                 (3,179,815)                12,137,966                 10,096,604                 (4,278,830)                  1,245,846                   

Task 2.1 Regional Consultant PE (RC) -                      -                       -                       -                            549,245                    7,754,014                   6,394,361                   (4,278,830)                  1,245,846                   

Task 2.2 Program Management (RDP) -                      446,249               2,017,092            2,559,183                 (3,637,126)                3,987,161                   3,702,243                   -                              -                              

Task 2.3 RDP Engineering (RDP) -                      852,246               3,083,289            3,928,321                 (91,934)                     396,791                      -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 8,458                  529,275               3,774,043            1,773,899                 (1,995,378)                936,439                      896,308                      (25,265)                       85,623                        

Task 3.1 Regional Consultant Station Area Planning (RC) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.2 Regional Consultant ROW Work (RC) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.3 RDP ROW Work (RDP) -                      31,126                 171,214               98,425                      (136,840)                   -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      250,851               1,392,852            460,754                    (811,930)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      241,267               2,202,494            855,483                    (1,601,903)                9,653                          57,043                        -                              -                              

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              159,527                      -                              792                             

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 8,458                  6,031                   7,484                   359,237                    555,295                    926,785                      679,738                      (25,265)                       84,831                        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total Bakersfield - Palmdale 9,055,759           7,542,825            13,376,162          12,474,247               5,462,664                 27,915,648                 26,691,561                 (8,487,853)                  4,943,770                   

Bakersfield - Palmdale

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 5,945,058                   68,451                        -                                -                              70,028,953           29,605,340        30,855,182        9,568,431            70,028,953          

Task 1.1 Regional Consultant Project Management (RC) 598,333                      865                             -                                -                              5,980,688             5,980,688          -                    -                       5,980,688            

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 412,262                      748                             -                                -                              3,467,993             3,467,993          -                    -                       3,467,993            

Task 1.3 Alternatives Analysis  (RC) 587,050                      -                              -                                -                              5,932,404             5,932,404          -                    -                       5,932,404            

Task 1.4 EIR / EIS Analysis  (RC) 1,208,262                   28,493                        -                                -                              9,403,984             9,403,984          -                    -                       9,403,984            

Task 1.5 Draft and Final EIR / EIS (RC) 334,863                      91,994                        -                                -                              3,751,178             3,751,178          -                    -                       3,751,178            

Task 1.6 Certification of EIR / EIS and ROD (RC) 201,187                      (77,864)                       -                                -                              1,069,092             1,069,092          -                    -                       1,069,092            

Task 1.7 Program Management (RDP) -                              -                              -                                -                              30,855,182           -                    30,855,182        -                       30,855,182          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,603,101                   24,216                        -                                -                              9,568,431             -                    -                    9,568,431            9,568,431            

Task 2 Preliminary Engineering (PE) 1,207,653                   -                              -                                -                              30,115,804           12,872,288        17,243,516        -                       30,115,804          

Task 2.1 Regional Consultant PE (RC) 1,207,653                   -                              -                                -                              12,872,288           12,872,288        -                    -                       12,872,288          

Task 2.2 Program Management (RDP) -                              -                              -                                -                              9,074,803             -                    9,074,803          -                       9,074,803            

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              8,168,713             -                    8,168,713          -                       8,168,713            

Task 3 Other Related Work Needed Prior to Start of Construction 101,268                      87,098                        -                                -                              6,171,768             -                    3,220,488          2,951,280            6,171,768            

Task 3.1 Regional Consultant Station Area Planning (RC) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.2 Regional Consultant ROW Work (RC) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              163,925                -                    163,925             -                       163,925               

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              1,292,526             -                    1,292,526          -                       1,292,526            

Task 3.5 Construction Planning / Procurement Support (RDP) -                              -                              -                                -                              1,764,036             -                    1,764,036          -                       1,764,036            

Task 3.6 Station Area Planning 1,728                          756                             -                                -                              162,804                -                    -                    162,804               162,804               

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 99,540                        86,341                        -                                -                              2,788,476             -                    -                    2,788,476            2,788,476            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.1 SWCAP -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Bakersfield - Palmdale 7,253,980                   155,549                      -                                -                              106,384,312         42,477,628        51,319,186        12,587,499          106,384,312        

Bakersfield - Palmdale
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From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 8,447,220           6,360,461            7,258,615            10,671,115               10,345,879               19,744,767                 20,623,152                 15,940,197                 11,720,284                 

Task 1.1 Regional Consultant Project Management (RC) 116,785              256,133               729,419               2,036,847                 1,478,258                 4,865,310                   2,350,832                   2,341,804                   1,593,011                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 53,836                82,897                 363,929               956,271                    1,511,468                 2,915,650                   1,589,242                   690,261                      996,539                      

Task 1.3 Alternatives Analysis  (RC) 74,477                119,452               871,366               1,096,625                 1,318,943                 1,824,019                   91,973                        111,279                      262,443                      

Task 1.4 EIR / EIS Analysis  (RC) 100,677              320,211               838,791               2,640,165                 1,985,731                 7,228,073                   9,697,923                   6,881,589                   2,857,571                   

Task 1.5 Draft and Final EIR / EIS (RC) -                      2,892                   51,147                 74,687                      81,220                      112,786                      785,946                      484,903                      332,953                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -                       -                       -                            -                            -                              68,630                        (2,942)                         198,964                      

Task 1.7 Program Management (RDP) 6,227,489           3,389,723            2,662,507            2,500,697                 2,926,701                 1,628,206                   5,348,824                   2,527,678                   2,829,988                   

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,873,956           2,189,154            1,741,457            1,365,824                 1,043,558                 1,170,724                   689,782                      2,905,625                   2,648,814                   

Task 2 Preliminary Engineering (PE) 189,110              2,456,630            7,574,400            10,407,698               2,041,630                 25,432,015                 17,667,814                 7,455,649                   6,503,474                   

Task 2.1 Regional Consultant PE (RC) 189,110              1,343,635            3,202,645            4,846,980                 5,237,967                 21,674,341                 14,494,463                 5,198,975                   4,382,358                   

Task 2.2 Program Management (RDP) -                      382,499               1,728,936            2,193,586                 (3,117,537)                3,417,567                   3,173,351                   2,256,674                   2,117,999                   

Task 2.3 RDP Engineering (RDP) -                      730,496               2,642,819            3,367,132                 (78,800)                     340,107                      -                              -                              3,117                          

Task 3 Other Related Work Needed Prior to Start of Construction 13,322                460,154               3,278,352            1,866,323                 (1,285,401)                2,635,922                   2,523,173                   531,417                      1,684,200                   

Task 3.1 Regional Consultant Station Area Planning (RC) 772                     2,710                   34,467                 99,240                      87,462                      1,133,622                   1,020,193                   151,225                      453,856                      

Task 3.2 Regional Consultant ROW Work (RC) -                      -                       4,302                   4,302                        -                            146,508                      42,005                        38,657                        376,086                      

Task 3.3 RDP ROW Work (RDP) -                      26,680                 146,755               84,365                      (117,291)                   -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      215,015               1,193,873            394,932                    (695,940)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      206,800               1,887,852            733,271                    (1,373,060)                8,274                          48,894                        1,747                          347                             

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              895,511                      83,323                        471,166                      

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 12,550                8,949                   11,104                 550,214                    813,428                    1,347,517                   516,570                      256,465                      382,745                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total Palmdale - Los Angeles 8,649,652           9,277,246            18,111,368          23,011,131               11,103,900               47,812,704                 40,814,138                 23,927,263                 19,907,958                 

Palmdale - Los Angeles

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 16,702,415                 (410,398)                     -                                -                              127,403,708         72,227,708        29,353,203        25,822,797          127,403,708        

Task 1.1 Regional Consultant Project Management (RC) 1,858,072                   (135,883)                     -                                -                              17,490,587           17,490,587        -                    -                       17,490,587          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 1,003,766                   (134,364)                     -                                -                              10,029,495           10,029,495        -                    -                       10,029,495          

Task 1.3 Alternatives Analysis  (RC) 365,933                      4,185                          -                                -                              6,140,696             6,140,696          -                    -                       6,140,696            

Task 1.4 EIR / EIS Analysis  (RC) 3,197,454                   209,032                      -                                -                              35,957,216           35,957,216        -                    -                       35,957,216          

Task 1.5 Draft and Final EIR / EIS (RC) 331,234                      (114,131)                     -                                -                              2,143,637             2,143,637          -                    -                       2,143,637            

Task 1.6 Certification of EIR / EIS and ROD (RC) 206,636                      (5,212)                         -                                -                              466,077                466,077             -                    -                       466,077               

Task 1.7 Program Management (RDP) 1,780,902                   (2,469,510)                  -                                -                              29,353,203           -                    29,353,203        -                       29,353,203          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 7,958,418                   2,235,485                   -                                -                              25,822,797           -                    -                    25,822,797          25,822,797          

Task 2 Preliminary Engineering (PE) 4,073,078                   -                              -                                -                              83,801,497           65,239,959        18,561,538        -                       83,801,497          

Task 2.1 Regional Consultant PE (RC) 4,669,486                   -                              -                                -                              65,239,959           65,239,959        -                    -                       65,239,959          

Task 2.2 Program Management (RDP) (598,763)                     -                              -                                -                              11,554,312           -                    11,554,312        -                       11,554,312          

Task 2.3 RDP Engineering (RDP) 2,355                          -                              -                                -                              7,007,226             -                    7,007,226          -                       7,007,226            

Task 3 Other Related Work Needed Prior to Start of Construction 2,523,434                   574,513                      -                                -                              14,805,410           4,509,506          2,766,738          7,529,165            14,805,410          

Task 3.1 Regional Consultant Station Area Planning (RC) 600,493                      (13,030)                       -                                -                              3,571,010             3,571,010          -                    -                       3,571,010            

Task 3.2 Regional Consultant ROW Work (RC) 330,287                      (3,650)                         -                                -                              938,496                938,496             -                    -                       938,496               

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              140,508                -                    140,508             -                       140,508               

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              1,107,880             -                    1,107,880          -                       1,107,880            

Task 3.5 Construction Planning / Procurement Support (RDP) 3,765                          461                             -                                -                              1,518,351             -                    1,518,351          -                       1,518,351            

Task 3.6 Station Area Planning 429,870                      30,031                        -                                -                              1,909,900             -                    -                    1,909,900            1,909,900            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 1,159,019                   560,702                      -                                -                              5,619,265             -                    -                    5,619,265            5,619,265            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.1 SWCAP -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Palmdale - Los Angeles 23,298,928                 164,115                      -                                -                              226,078,402         141,977,173      50,681,479        33,419,750          226,078,402        

Palmdale - Los Angeles
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From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 10,106,033         4,071,511            4,085,771            2,709,995                 3,461,868                 3,159,196                   7,579,037                   9,884,134                   11,911,970                 

Task 1.1 Regional Consultant Project Management (RC) 3,037,870           786,807               615,570               391,148                    419,204                    443,642                      658,303                      623,217                      941,355                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 935,003              121,437               326,191               142,194                    364,767                    232,280                      418,278                      271,004                      465,072                      

Task 1.3 Alternatives Analysis  (RC) 247,706              23,449                 389,464               192,079                    775,410                    80,172                        54,282                        28,150                        114,768                      

Task 1.4 EIR / EIS Analysis  (RC) 2,133,343           94,504                 142,834               37,851                      21,783                      820,345                      4,306,266                   3,188,955                   1,812,725                   

Task 1.5 Draft and Final EIR / EIS (RC) 132,658              378                      187,439               4,348                        -                            -                              75,099                        184,647                      311,558                      

Task 1.6 Certification of EIR / EIS and ROD (RC) 15,185                -                       2,099                   8,408                        357                           -                              22                               31,640                        200,185                      

Task 1.7 Program Management (RDP) 1,868,247           1,016,917            798,752               750,209                    878,010                    488,462                      1,604,647                   1,510,447                   1,691,096                   

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,736,021           2,028,019            1,623,423            1,183,759                 1,002,337                 1,094,295                   462,140                      4,046,075                   6,375,210                   

Task 2 Preliminary Engineering (PE) 4,803,154           1,147,098            1,875,901            1,759,136                 (318,116)                   1,679,711                   3,095,332                   3,657,070                   3,854,160                   

Task 2.1 Regional Consultant PE (RC) 4,803,154           961,599               1,147,275            832,350                    214,607                    1,053,432                   2,566,440                   2,308,565                   2,586,660                   

Task 2.2 Program Management (RDP) -                      63,750                 288,156               365,598                    (519,589)                   569,594                      528,892                      1,348,505                   1,265,638                   

Task 2.3 RDP Engineering (RDP) -                      121,749               440,470               561,189                    (13,133)                     56,684                        -                              -                              1,863                          

Task 3 Other Related Work Needed Prior to Start of Construction 372,798              100,010               638,972               708,791                    763,169                    1,347,311                   11,645,400                 143,581                      1,518,166                   

Task 3.1 Regional Consultant Station Area Planning (RC) 281,306              12,917                 90,605                 55,151                      239,838                    58,756                        81,784                        79,057                        42,141                        

Task 3.2 Regional Consultant ROW Work (RC) 79,865                4,053                   -                       1,089                        110,137                    30,857                        231                             10,052                        264,212                      

Task 3.3 RDP ROW Work (RDP) -                      4,447                   24,459                 14,061                      (19,549)                     -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      35,836                 198,979               65,822                      (115,990)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      34,467                 314,642               122,212                    (228,843)                   1,379                          8,149                          1,044                          207                             

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              119,762                      -                              176,644                      

Task 3.7 LAUS/So California Investments -                      -                       -                       -                            -                            -                              11,085,152                 -                              824,514                      

Task 3.8 Legal Services - Pre-construction 11,627                8,291                   10,287                 450,456                    777,576                    1,256,319                   350,323                      53,428                        210,448                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total Los Angeles - Anaheim 15,281,985         5,318,618            6,600,644            5,243,918                 3,908,713                 6,186,218                   22,319,769                 13,684,785                 17,284,296                 

Los Angeles - Anaheim

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 10,455,464                 (1,744,604)                  -                                -                              65,680,376           30,394,004        10,195,300        25,091,072          65,680,376          

Task 1.1 Regional Consultant Project Management (RC) 1,052,689                   (74,064)                       -                                -                              8,895,740             8,895,740          -                    -                       8,895,740            

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 389,651                      (9,040)                         -                                -                              3,656,836             3,656,836          -                    -                       3,656,836            

Task 1.3 Alternatives Analysis  (RC) 128,288                      -                              -                                -                              2,033,769             2,033,769          -                    -                       2,033,769            

Task 1.4 EIR / EIS Analysis  (RC) 1,656,722                   6,318                          -                                -                              14,221,646           14,221,646        -                    -                       14,221,646          

Task 1.5 Draft and Final EIR / EIS (RC) 282,910                      (22,203)                       -                                -                              1,156,834             1,156,834          -                    -                       1,156,834            

Task 1.6 Certification of EIR / EIS and ROD (RC) 171,855                      (572)                            -                                -                              429,179                429,179             -                    -                       429,179               

Task 1.7 Program Management (RDP) 1,064,201                   (1,475,688)                  -                                -                              10,195,300           -                    10,195,300        -                       10,195,300          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 5,709,148                   (169,355)                     -                                -                              25,091,072           -                    -                    25,091,072          25,091,072          

Task 2 Preliminary Engineering (PE) 1,981,650                   -                              -                                -                              23,535,097           18,812,124        4,722,973          -                       23,535,097          

Task 2.1 Regional Consultant PE (RC) 2,338,041                   -                              -                                -                              18,812,124           18,812,124        -                    -                       18,812,124          

Task 2.2 Program Management (RDP) (357,799)                     -                              -                                -                              3,552,744             -                    3,552,744          -                       3,552,744            

Task 2.3 RDP Engineering (RDP) 1,407                          -                              -                                -                              1,170,229             -                    1,170,229          -                       1,170,229            

Task 3 Other Related Work Needed Prior to Start of Construction 1,083,878                   1,727,286                   -                                -                              20,049,361           1,721,371          463,846             17,864,144          20,049,361          

Task 3.1 Regional Consultant Station Area Planning (RC) 49,360                        (12,000)                       -                                -                              978,915                978,915             -                    -                       978,915               

Task 3.2 Regional Consultant ROW Work (RC) 241,960                      -                              -                                -                              742,456                742,456             -                    -                       742,456               

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              23,418                  -                    23,418               -                       23,418                 

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              184,647                -                    184,647             -                       184,647               

Task 3.5 Construction Planning / Procurement Support (RDP) 2,250                          275                             -                                -                              255,782                -                    255,782             -                       255,782               

Task 3.6 Station Area Planning 126,779                      3,990                          -                                -                              427,175                -                    -                    427,175               427,175               

Task 3.7 LAUS/So California Investments 2,860                          1,304,229                   -                                -                              13,216,755           -                    -                    13,216,755          13,216,755          

Task 3.8 Legal Services - Pre-construction 660,668                      430,792                      -                                -                              4,220,214             -                    -                    4,220,214            4,220,214            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.1 SWCAP -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Los Angeles - Anaheim 13,520,992                 (17,317)                       -                                -                              109,332,622         50,927,499        15,382,119        43,023,003          109,332,622        

Los Angeles - Anaheim
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From 7/1/2010

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 5 Program, Project and FCS Construction Management -                      -                       105,912               59,347,811               49,895,945               94,291,609                 112,070,920               156,458,004               129,809,518               

Task 5.1 Program Management (RDP) -                      -                       50,164                 54,185,571               40,335,369               70,172,128                 76,800,062                 102,878,157               75,898,216                 

Task 5.1.1 RDP -                      -                       0                          54,178,872               40,335,369               69,856,261                 74,530,378                 99,885,583                 71,571,932                 

Task 5.1.2 Network Integration (Task 15) -                      -                       50,164                 6,698                        -                            315,867                      2,269,685                   2,992,574                   4,326,283                   

Task 5.2 Project Construction Management (PCM) -                      -                       55,748                 4,710,835                 9,506,511                 20,027,192                 31,710,531                 50,669,841                 45,755,438                 

Task 5.2.1 Project Construction Management 1 -                      -                       55,748                 4,710,835                 6,670,271                 9,555,242                   10,139,828                 13,424,970                 16,083,745                 

Task 5.2.2 Project Construction Management 2-3 -                      -                       -                       -                            2,836,240                 9,613,316                   15,001,102                 20,596,311                 20,203,204                 

Task 5.2.3 Project Construction Management 4 -                      -                       -                       -                            -                            858,635                      6,569,602                   16,648,559                 9,468,489                   

Task 5.2.4 Project Construction Management 5 -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 5.3 Legal Services - Construction -                      -                       -                       451,405                    54,065                      4,092,289                   3,560,327                   2,910,007                   8,155,865                   

Task 5.3.1 Legal Services - Construction -                      -                       -                       451,405                    54,065                      4,092,289                   3,560,327                   2,910,007                   8,155,865                   

Task 6 Real Property Acquisition and Environmental Mitigation 33,964                1,134,997            5,232,170            75,875,922               258,177,036             281,171,786               234,196,039               151,363,705               200,650,725               

Task 6.1 Real Property - Preliminary ROW 33,964                1,134,997            4,665,278            9,744,034                 5,598,312                 3,014                          335,825                      -                              -                              

Task 6.2 Real Property - ROW Services & Relocation -                      -                       566,892               66,131,888               149,165,662             266,549,948               154,332,084               49,818,658                 51,557,174                 

Task 6.2.1 CP1 ROW Services & Relocation -                      -                       566,892               64,911,731               129,812,555             226,496,306               135,508,594               30,289,630                 19,537,906                 

Task 6.2.2 CP2-3 ROW Services & Relocation -                      -                       -                       1,220,157                 16,767,133               35,041,492                 14,053,786                 14,088,501                 14,244,607                 

Task 6.2.3 CP4 ROW Services & Relocation -                      -                       -                       -                            2,585,975                 5,012,150                   4,769,705                   5,440,526                   17,774,662                 

Task 6.3 Real Property - Environmental Mitigation -                      -                       -                       -                            1,364,377                 358,943                      34,445,831                 18,182,607                 24,667,010                 

Task 6.3.1 CP1 ROW Mitigation -                      -                       -                       -                            1,364,377                 114,468                      250,768                      304,953                      7,147,324                   

Task 6.3.2 CP2-3 ROW Mitigation -                      -                       -                       -                            -                            244,475                      31,696,625                 10,559,462                 11,465,703                 

Task 6.3.3 CP4 ROW Mitigation -                      -                       -                       -                            -                            -                              2,498,439                   7,318,192                   6,053,983                   

Task 6.4 Real Property - ROW Acquisition -                      -                       -                       -                            102,048,684             14,259,882                 45,082,298                 83,362,440                 124,426,540               

Task 6.4.1 CP1 ROW Acquisition -                      -                       -                       -                            3,234,516                 693,926                      434,672                      20,786,535                 47,359,026                 

Task 6.4.2 CP2-3 ROW Acquisition -                      -                       -                       -                            98,814,168               41,982                        23,769,189                 14,332,761                 65,902,939                 

Task 6.4.3 CP4 ROW Acquisition -                      -                       -                       -                            -                            13,523,975                 20,878,438                 48,243,144                 11,164,575                 

Task 7 Early Works -                      -                       -                       -                            -                            -                              -                              -                              -                              

SUMMARY - CONSTRUCTION

Total Estimated Resource 

FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 5 Program, Project and FCS Construction Management 11,748,389                 28,488,246                 1,228,027                     52,569                        643,496,950         -                    380,470,011      263,026,939        643,496,950        

Task 5.1 Program Management (RDP) (39,965,559)                32,210                        31,125                          52,569                        380,470,011         -                    380,470,011      -                       380,470,011        

Task 5.1.1 RDP (38,686,721)                -                              -                                -                              371,671,674         -                    371,671,674      -                       371,671,674        

Task 5.1.2 Network Integration (Task 15) (1,278,838)                  32,210                        31,125                          52,569                        8,798,337             -                    8,798,337          -                       8,798,337            

Task 5.2 Project Construction Management (PCM) 43,651,273                 24,577,886                 -                                -                              230,665,255         -                    -                    230,665,255        230,665,255        

Task 5.2.1 Project Construction Management 1 5,583,141                   -                              -                                -                              66,223,779           -                    -                    66,223,779          66,223,779          

Task 5.2.2 Project Construction Management 2-3 19,409,567                 12,994,483                 -                                -                              100,654,223         -                    -                    100,654,223        100,654,223        

Task 5.2.3 Project Construction Management 4 18,658,566                 11,583,403                 -                                -                              63,787,253           -                    -                    63,787,253          63,787,253          

Task 5.2.4 Project Construction Management 5 -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 5.3 Legal Services - Construction 8,062,675                   3,878,150                   1,196,902                     -                              32,361,684           -                    -                    32,361,684          32,361,684          

Task 5.3.1 Legal Services - Construction 8,062,675                   3,878,150                   1,196,902                     -                              32,361,684           -                    -                    32,361,684          32,361,684          

Task 6 Real Property Acquisition and Environmental Mitigation 3,949,372                   150,193,506               -                                -                              1,361,979,222      21,537,239        -                    1,340,441,983     1,361,979,222     

Task 6.1 Real Property - Preliminary ROW 21,815                        -                              -                                -                              21,537,239           21,537,239        -                    -                       21,537,239          

Task 6.2 Real Property - ROW Services & Relocation 14,350,626                 10,009,376                 -                                -                              762,482,309         -                    -                    762,482,309        762,482,309        

Task 6.2.1 CP1 ROW Services & Relocation (10,137,904)                1,258,329                   -                                -                              598,244,039         -                    -                    598,244,039        598,244,039        

Task 6.2.2 CP2-3 ROW Services & Relocation 14,454,211                 8,303,611                   -                                -                              118,173,497         -                    -                    118,173,497        118,173,497        

Task 6.2.3 CP4 ROW Services & Relocation 10,034,318                 447,437                      -                                -                              46,064,773           -                    -                    46,064,773          46,064,773          

Task 6.3 Real Property - Environmental Mitigation 38,040,391                 69,897,480                 -                                -                              186,956,640         -                    -                    186,956,640        186,956,640        

Task 6.3.1 CP1 ROW Mitigation 26,808,889                 30,403,638                 -                                -                              66,394,416           -                    -                    66,394,416          66,394,416          

Task 6.3.2 CP2-3 ROW Mitigation 9,282,507                   18,714,180                 -                                -                              81,962,952           -                    -                    81,962,952          81,962,952          

Task 6.3.3 CP4 ROW Mitigation 1,948,995                   20,779,662                 -                                -                              38,599,272           -                    -                    38,599,272          38,599,272          

Task 6.4 Real Property - ROW Acquisition (48,463,460)                70,286,649                 -                                -                              391,003,034         -                    -                    391,003,034        391,003,034        

Task 6.4.1 CP1 ROW Acquisition (59,053,652)                323,521                      -                                -                              13,778,543           -                    -                    13,778,543          13,778,543          

Task 6.4.2 CP2-3 ROW Acquisition 52,333,098                 69,963,128                 -                                -                              325,157,266         -                    -                    325,157,266        325,157,266        

Task 6.4.3 CP4 ROW Acquisition (41,742,906)                -                              -                                -                              52,067,226           -                    -                    52,067,226          52,067,226          

Task 7 Early Works -                              -                              -                                -                              -                       -                    -                    -                       -                       

SUMMARY - CONSTRUCTION
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FCP Expenditures and Forecast 

 

 
 

 

From 7/1/2010

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 8 Final Design and Construction Contract Work for the FCS -                      -                       2,621,789            89,251,680               122,146,080             450,311,961               501,732,498               540,494,121               688,702,776               

Task 8.1 SR-99 -                      -                       2,250,462            11,141,399               19,060,641               38,108,106                 78,290,895                 82,724,230                 22,433,588                 

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) -                      -                       371,327               76,110,281               65,895,970               215,786,524               263,231,676               253,122,328               293,515,664               

Task 8.2.1 D-B CP1 -                      -                       -                       75,367,382               64,013,315               195,253,988               219,688,579               200,905,036               189,836,986               

Task 8.2.2 CP1 Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.2.3 Third Parties CP1 -                      -                       371,327               742,899                    1,882,655                 13,148,340                 17,248,889                 38,426,191                 74,928,524                 

Task 8.2.4 Madera Extension -                      -                       -                       -                            -                            7,384,196                   26,294,208                 13,791,101                 28,750,154                 

Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) -                      -                       -                       2,000,000                 37,189,469               170,301,701               125,205,875               167,711,127               307,830,463               

Task 8.3.1 D-B CP2-3 -                      -                       -                       2,000,000                 37,189,469               169,436,537               114,499,872               175,298,362               256,279,418               

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum -                      -                       -                       -                            -                            -                              -                              -                              24,100,797                 

Task 8.3.2 CP2-3 Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.3.3 Third Parties / Support Costs CP2-3 -                      -                       -                       -                            -                            865,164                      10,706,002                 (7,587,234)                  27,450,248                 

Task 8.4 Civil Infrastructure Construction Package 4 (CP4) -                      -                       -                       -                            -                            26,115,630                 35,004,052                 36,936,435                 64,923,062                 

Task 8.4.1 D-B CP4 -                      -                       -                       -                            -                            26,049,511                 34,961,910                 36,769,057                 56,188,001                 

Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.4.2 CP4 Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.4.3 Third Parties / Support Costs CP4 -                      -                       -                       -                            -                            66,119                        42,142                        167,379                      8,735,060                   

Task 8.5 FCS Track Work Construction (CP5) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.5.1 D-B CP5 -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.5.2 CP5 Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.5.3 Third Parties / Support Costs CP5 -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 9 Interim Use Project Reserve -                      -                       -                       -                            -                            53,856,392                 -                              -                              -                              

Task 9.1 Project Reserves -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 9.2 Interim Use Reserve -                      -                       -                       -                            -                            53,856,392                 -                              -                              -                              

Task 10 Unallocated Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 10.1 Unallocated Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Construction Subtotal 33,964                1,134,997            7,959,871            224,475,413             430,219,060             879,631,748               847,999,457               848,315,830               1,019,163,020            

TOTAL PROJECT DEVELOPMENT AND CONSTRUCTION 201,731,636       72,103,914          89,353,188          308,096,445             472,066,060             995,794,538               996,078,981               959,297,092               1,137,111,733            

SUMMARY - CONSTRUCTION

Total Estimated Resource 

FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 8 Final Design and Construction Contract Work for the FCS 1,577,048,473            2,023,025,325            792,473,192                 127,449,760               6,915,257,657      -                    -                    6,915,257,657     6,915,257,657     

Task 8.1 SR-99 28,393,024                 46,131,014                 -                                -                              328,533,360         -                    -                    328,533,360        328,533,360        

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) 945,145,177               517,500,457               8,456,326                     -                              2,639,135,730      -                    -                    2,639,135,730     2,639,135,730     

Task 8.2.1 D-B CP1 343,373,881               83,296,436                 -                                -                              1,371,735,603      -                    -                    1,371,735,603     1,371,735,603     

Task 8.2.2 CP1 Contingency 438,463,816               312,516,197               -                                -                              750,980,014         -                    -                    750,980,014        750,980,014        

Task 8.2.3 Third Parties CP1 123,418,138               110,964,727               8,456,326                     -                              389,588,016         -                    -                    389,588,016        389,588,016        

Task 8.2.4 Madera Extension 39,889,342                 10,723,097                 -                                -                              126,832,097         -                    -                    126,832,097        126,832,097        

Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) 378,535,183               667,579,128               269,890,254                 -                              2,126,243,201      -                    -                    2,126,243,201     2,126,243,201     

Task 8.3.1 D-B CP2-3 331,558,037               315,394,544               68,934,348                   -                              1,470,590,587      -                    -                    1,470,590,587     1,470,590,587     

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum 4,890,659                   4,540,761                   1,023,809                     -                              34,556,026           -                    -                    34,556,026          34,556,026          

Task 8.3.2 CP2-3 Contingency -                              274,474,312               176,816,974                 -                              451,291,286         -                    -                    451,291,286        451,291,286        

Task 8.3.3 Third Parties / Support Costs CP2-3 42,086,488                 73,169,511                 23,115,123                   -                              169,805,302         -                    -                    169,805,302        169,805,302        

Task 8.4 Civil Infrastructure Construction Package 4 (CP4) 223,874,789               152,017,302               77,435,984                   -                              616,307,255         -                    -                    616,307,255        616,307,255        

Task 8.4.1 D-B CP4 91,839,296                 146,398,178               70,000,000                   -                              462,205,953         -                    -                    462,205,953        462,205,953        

Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum 10,639,775                 -                              -                                -                              10,639,775           -                    -                    10,639,775          10,639,775          

Task 8.4.2 CP4 Contingency 111,247,858               -                              -                                -                              111,247,858         -                    -                    111,247,858        111,247,858        

Task 8.4.3 Third Parties / Support Costs CP4 10,147,861                 5,619,125                   7,435,984                     -                              32,213,669           -                    -                    32,213,669          32,213,669          

Task 8.5 FCS Track Work Construction (CP5) 1,100,299                   639,797,424               436,690,628                 127,449,760               1,205,038,111      -                    -                    1,205,038,111     1,205,038,111     

Task 8.5.1 D-B CP5 1,100,299                   317,042,684               305,459,424                 127,449,760               751,052,167         -                    -                    751,052,167        751,052,167        

Task 8.5.2 CP5 Contingency -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 8.5.3 Third Parties / Support Costs CP5 -                              322,754,740               131,231,204                 -                              453,985,944         -                    -                    453,985,944        453,985,944        

Task 9 Interim Use Project Reserve -                              89,111,099                 30,755,813                   34,423,449                 208,146,753         -                    -                    208,146,753        208,146,753        

Task 9.1 Project Reserves -                              39,600,441                 3,750,000                     2,916,667                   46,267,108           -                    -                    46,267,108          46,267,108          

Task 9.2 Interim Use Reserve -                              49,510,658                 27,005,813                   31,506,782                 161,879,645         -                    -                    161,879,645        161,879,645        

Task 10 Unallocated Contingency -                              195,186,832               110,808,434                 119,866,913               425,862,179         -                    -                    425,862,179        425,862,179        

Task 10.1 Unallocated Contingency -                              195,186,832               110,808,434                 119,866,913               425,862,179         -                    -                    425,862,179        425,862,179        

Construction Subtotal 1,592,746,234            2,486,005,008            935,265,467                 281,792,691               9,554,742,760      21,537,239        380,470,011      9,152,735,510     9,554,742,760     

TOTAL PROJECT DEVELOPMENT AND CONSTRUCTION 1,712,716,502            2,507,335,493            935,265,467                 281,792,691               10,668,743,740    616,562,881      615,333,624      9,436,847,236     10,668,743,740   

SUMMARY - CONSTRUCTION
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Cost Summary Table 

 

 
 

 

 

 

 

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                       275,256,576$           262,280,030$            -$                  537,536,606$            173,199,187$                  710,735,793$             

Task 2: Preliminary Engineering (PE) -$                       171,664,009$           74,383,162$              -$                  246,047,172$            42,092,194$                    288,139,365$             

Task 3:Other Related Work Needed Prior to Start of 

Construction
-$                       53,360,374$             11,882,669$              4,100,000$        69,343,044$              45,104,906$                    114,447,950$             

Task 4: Project Administration and Statewide Cost 

Allocation Plan (SWCAP)
-$                       677,872$                  -$                         -$                  677,872$                  -$                               677,872$                    

 $                       -    $          500,958,831  $           348,545,861  $       4,100,000  $           853,604,693  $                 260,396,287  $          1,114,000,980 

FIRST CONSTRUCTION SECTION

Task 5: Program, Project and FCS Construction 

Management
2,225,163$             291,700,920$           119,866,687$            -$                  413,792,771$            229,704,179$                  643,496,950$             

Task 6: Real Property Acquisition and Environmental 

Mitigation
-$                       567,852,657$           585,922,113$            -$                  1,153,774,770$         208,204,452$                  1,361,979,222$           

Task 7: Early Works -$                       -$                         -$                         -$                  -$                         -$                               -$                           

Task 8: Final Design and Construction Contract Work 

for the FCS
702,537,444$          1,132,706,983$         1,729,854,347$         -$                  3,565,098,774$         3,350,158,882$               6,915,257,657$           

Task 9:  Interim Use Project Reserve  $          33,013,449 53,856,392$             32,165,813$              -$                  119,035,654$            89,111,099$                    208,146,753$             

Task 10: Unallocated Contingency 190,843,943$          -$                         39,831,404$              -$                  230,675,347$            195,186,832$                  425,862,179$             

 $         928,620,000  $        2,046,116,953  $        2,507,640,364  $                  -    $        5,482,377,316  $              4,072,365,444  $          9,554,742,760 

TOTAL  $         928,620,000  $        2,547,075,784  $        2,856,186,225  $       4,100,000  $        6,335,982,009  $              4,332,761,731  $        10,668,743,740 

FIRST CONSTRUCTION SECTION SUBTOTAL

Additional State Total

PHASE 1 PROJECT DEVELOPMENT

PHASE 1 SUBTOTAL

Task Description State Local Total
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Project Development Cost Summary by Segment 

 

 

 

  

 Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Additional State Total

RDP Phase I -$                    107,325,131$       71,309,818$         -$                    56,228,664$                    234,863,612$       

Resource Agencies/Legal Costs Phase I -$                    39,092,540$         82,418,583$         -$                    140,305,012$                  261,816,134$       

San Francisco - San Jose -$                    26,112,379$         16,202,190$         -$                    13,119,032$                    55,433,601$         

San Jose – Merced -$                    16,835,532$         59,613,917$         -$                    5,833,489$                      82,282,938$         

Merced - Fresno -$                    67,928,668$         10,889,156$         -$                    1,515,324$                      80,333,148$         

Fresno – Bakersfield -$                    88,122,911$         27,576,793$         -$                    25,893,950$                    141,593,654$       

Bakersfield – Palmdale -$                    31,632,034$         6,840,637$           -$                    4,004,957$                      42,477,628$         

Palmdale - Los Angeles -$                    83,220,088$         50,162,459$         -$                    8,594,626$                      141,977,173$       

Los Angeles - Anaheim -$                    23,806,490$         22,848,701$         -$                    4,272,307$                      50,927,499$         

Other Project Development Costs -$                                -$                    

Project Administration and Indirect Costs -$                    677,872$             -$                    -$                    -$                                677,872$             

Station Area Planning -$                    3,722,230$           466,873$             4,100,000$           111,862$                         8,400,965$           

LAUS/Southern CA Improvements -$                    12,699,691$         -$                    -$                    517,064$                         13,216,755$         

-$                    501,175,565$       348,329,128$       4,100,000$           260,396,287$                  1,114,000,980$    

PHASE 1 PROJECT DEVELOPMENT

PROJECT DEVELOPMENT

SUBTOTAL 
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Annual Expenditures and Forecast by FRA Task  

 

 

  

 
7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 7/1/2022

6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 6/30/2023

Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23 Total

Task 1 A Environmental Review 499,534$        710,736$        130,187$     58,300$       46,825$       46,172$       42,681$       58,578$        82,292$        61,241$        70,355$        98,262$        15,843$        -$             -$             710,736$             

Task 2 A Preliminary Engineering (PE) 337,362          288,139          64,381         10,443         23,199         29,177         389              46,059          42,073          35,456          27,896          9,067            -                -               -               288,139$             

Task 3 A Other Related Work Needed Prior to Start 

of Construction

189,426          114,448          7,130           2,225           11,369         7,612           (1,241)          11,526          23,715          14,284          19,698          12,642          5,488            -               -               114,448$             

Task 4 A Project Administration and Statewide Cost 

Allocation Plan (SWCAP)

678                 678                 -               -               -               660              18                -                -                -                -                -                -                -               -               678$                    

Task 5 B Program, Project and FCS Construction 

Management

558,627          643,497          -               -               106              59,348         49,896         94,292          112,071        156,458        129,810        11,748          28,488          1,228            53                 643,497$             

Task 6 B Real Property Acquisition and 

Environmental Mitigation

943,379          1,361,979       34                1,135           5,232           75,876         258,177       281,172        234,196        151,364        200,651        3,949            150,194        -               -               1,361,979$          

Task 7 B Early Work Program - N/A -                  -                  -               -               -               -               -               -                -                -                -                -                -                -               -               -$                     

Task 8 B Final Design and Construction Contract 

Work for the FCS

4,766,599       6,915,258       -               -               2,622           89,252         122,146       450,312        501,732        540,494        688,703        1,577,048     2,023,025     792,473        127,450        6,915,258$          

Task 9 B Interim Use Project Reserve 208,147          208,147          -               -               -               -               -               53,856          -                -                -                -                89,111          30,756          34,423          208,147$             

Task 10 B Unallocated Contingency 68,047            425,862          -               -               -               -               -               -                -                -                -                -                195,187        110,808        119,867        425,862$             

Project Development Expenditures (A) 1,027,000$     1,114,001$     201,698$     70,969$       81,393$       83,621$       41,847$       116,163$      148,080$      110,981$      117,949$      119,970$      21,330$        -$             -$             1,114,001$          

Construction Expenditures (B) 6,544,799$     9,554,743$     34$              1,135$         7,960$         224,475$     430,219$     879,632$      847,999$      848,316$      1,019,163$   1,592,746$   2,486,005$   935,265$      281,793$      9,554,743$          

Total Expenditures (A) + (B) 7,571,799$     10,668,744$   201,732$     72,104$       89,353$       308,096$     472,066$     995,795$      996,079$      959,297$      1,137,112$   1,712,717$   2,507,335$   935,265$      281,793$      10,668,744$        

Notes:

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of July 1, 2010.

4 FY2010-11 through FY2017-18 reflect expenditures. FY2018-19 reflects expenditures and forecasts. FY2019-20 and beyond reflect forecast. 

5 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10.

6 Final expenditures are through Dec-22. 

($ 000's) Proposed 

Forecast

Proposed 

Budget

Current Grant 

Budget

ForecastExpenditures
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Annual Expenditure and Forecast Plan by Project 

Development/Construction 

 

 

  

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23 Expenditures

Project Development Source 1,114,001$       912,303$        841,334$        759,941$        676,320$      634,473$      518,310$      370,231$      259,249$      141,301$       21,330$         -                -$           1,114,001$         

Project Development  Use 201,698            70,969            81,393            83,621            41,847          116,163        148,080        110,981        117,949        119,970         21,330           -                -             1,114,001           

Project Development Balance 912,303$          841,334$        759,941$        676,320$        634,473$      518,310$      370,231$      259,249$      141,301$      21,330$         -$               -$              -$           -$                   

Construction Source 9,554,743$       9,554,709$     9,553,574$     9,545,614$     9,321,139$   8,890,919$   8,011,288$   7,163,288$   6,314,972$   5,295,809$    3,703,063$    1,217,058$   281,793$   9,554,743$         

Construction Use 34                     1,135              7,960              224,475          430,219        879,632        847,999        848,316        1,019,163     1,592,746      2,486,005      935,265        281,793     9,554,743           

Construction Balance 9,554,709$       9,553,574$     9,545,614$     9,321,139$     8,890,919$   8,011,288$   7,163,288$   6,314,972$   5,295,809$   3,703,063$    1,217,058$    281,793$      -$           -$                   

Balance 10,467,012$     10,394,908$   10,305,555$   9,997,459$     9,525,392$   8,529,598$   7,533,519$   6,574,222$   5,437,110$   3,724,394$    1,217,058$    281,793$      -$           -$                   

Total Sources 10,668,744$     10,467,012$   10,394,908$   10,305,555$   9,997,459$   9,525,392$   8,529,598$   7,533,519$   6,574,222$   5,437,110$    3,724,394$    1,217,058$   281,793$   10,668,744$       

Total Uses 201,732            72,104            89,353            308,096          472,066        995,795        996,079        959,297        1,137,112     1,712,717      2,507,335      935,265        281,793     10,668,744$       

Balance 10,467,012$     10,394,908$   10,305,555$   9,997,459$     9,525,392$   8,529,598$   7,533,519$   6,574,222$   5,437,110$   3,724,394$    1,217,058$    281,793$      -$           -$                   

Notes:

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of July 1, 2010.

4 FY2010-11 through FY2017-18 reflect expenditures. FY2018-19 reflects expenditures and forecasts. FY2019-20 and beyond reflect forecast. 

($ 000's)
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Annual Expenditure and Forecast Plan by Funding 

Source 

 

 

 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 7/1/2022

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 6/30/2023 Expenditures

Sources:

ARRA 500,959$              376,430$             356,373$              302,834$           240,091$           235,921$           146,890$           11,115$            -$                  -$                 -$               -$               -$               500,959$              

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

State 608,942                531,773               480,862                453,007             432,129             394,534             367,425             356,258            258,338            141,301           21,330           -                 -                 608,942                

Local 4,100                    4,100                   4,100                    4,100                 4,100                 4,019                 3,995                 2,857                912                   -                   -                 -                 -                 4,100                    

Project Development Subtotal 1,114,001$           912,303$             841,334$              759,941$           676,320$           634,473$           518,310$           370,231$          259,249$          141,301$         21,330$         -$               -$               1,114,001$           

ARRA 2,046,117$           2,046,083$          2,046,083$           2,039,413$        1,814,975$        1,638,971$        776,774$           (6,201)$             (406)$                -$                 -$               -$               -$               2,046,117$           

FY10 928,620                928,620               928,620                928,620             928,620             928,620             928,620             928,620            928,620            928,620           928,620         878,663         210,025         928,620                

State 6,580,006             6,580,006            6,578,871             6,577,581          6,577,544          6,323,329          6,305,894          6,240,869         5,386,759         4,367,189        2,774,443      338,395         71,768           6,580,006             

Local -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

Construction Subtotal 9,554,743$           9,554,709$          9,553,574$           9,545,614$        9,321,139$        8,890,919$        8,011,288$        7,163,288$       6,314,972$       5,295,809$      3,703,063$    1,217,058$    281,793$       9,554,743$           

Uses:

ARRA 124,528$              20,058$               53,538$                62,743$             4,171$               89,031$             135,775$           11,115$            -$                  -$                 -$               -$               -$               500,959$              

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

State 77,169                  50,911                 27,855                  20,878               37,595               27,109               11,167               97,920              117,037            119,970           21,330           -                 -                 608,942                

Local -                       -                       -                        -                     81                      23                      1,138                 1,946                912                   -                   -                 -                 -                 4,100                    

Project Development Subtotal 201,698$              70,969$               81,393$                83,621$             41,847$             116,163$           148,080$           110,981$          117,949$          119,970$         21,330$         -$               -$               1,114,001$           

ARRA 34$                       -$                     6,670$                  224,439$           176,004$           862,197$           782,975$           (5,795)$             (406)$                -$                 -$               -$               -$               2,046,117$           

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   49,957           668,638         210,025         928,620                

State -                       1,135                   1,290                    37                      254,215             17,434               65,025               854,111            1,019,569         1,592,746        2,436,048      266,627         71,768           6,580,006             

Local -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

Construction Subtotal 34$                       1,135$                 7,960$                  224,475$           430,219$           879,632$           847,999$           848,316$          1,019,163$       1,592,746$      2,486,005$    935,265$       281,793$       9,554,743$           

Balance:

ARRA 376,430$              356,373$             302,834$              240,091$           235,921$           146,890$           11,115$             -$                  -$                  -$                 -$               -$               -$               -$                      

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

State 531,773                480,862               453,007                432,129             394,534             367,425             356,258             258,338            141,301            21,330             -                 -                 -                 -                        

Local 4,100                    4,100                   4,100                    4,100                 4,019                 3,995                 2,857                 912                   -                    -                   -                 -                 -                 -                        

Project Development Subtotal 912,303$              841,334$             759,941$              676,320$           634,473$           518,310$           370,231$           259,249$          141,301$          21,330$           -$               -$               -$               -$                      

ARRA 2,046,083$           2,046,083$          2,039,413$           1,814,975$        1,638,971$        776,774$           (6,201)$              (406)$                -$                  -$                 -$               -$               -$               -$                      

FY10 928,620                928,620               928,620                928,620             928,620             928,620             928,620             928,620            928,620            928,620           878,663         210,025         -                 -                        

State 6,580,006             6,578,871            6,577,581             6,577,544          6,323,329          6,305,894          6,240,869          5,386,759         4,367,189         2,774,443        338,395         71,768           -                 -                        

Local -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

Construction Subtotal 9,554,709$           9,553,574$          9,545,614$           9,321,139$        8,890,919$        8,011,288$        7,163,288$        6,314,972$       5,295,809$       3,703,063$      1,217,058$    281,793$       -$               -$                      

Balance 10,467,012$         10,394,908$        10,305,555$         9,997,459$        9,525,392$        8,529,598$        7,533,519$        6,574,222$       5,437,110$       3,724,394$      1,217,058$    281,793$       -$               -$                      

Total Sources 10,668,744$         10,467,012$        10,394,908$         10,305,555$      9,997,459$        9,525,392$        8,529,598$        7,533,519$       6,574,222$       5,437,110$      3,724,394$    1,217,058$    281,793$       10,668,744$         

Total Uses 201,732                72,104                 89,353                  308,096             472,066             995,795             996,079             959,297            1,137,112         1,712,717        2,507,335      935,265         281,793         10,668,744           

Balance 10,467,012$         10,394,908$        10,305,555$         9,997,459$        9,525,392$        8,529,598$        7,533,519$        6,574,222$       5,437,110$       3,724,394$      1,217,058$    281,793$       -$               -$                      

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:

ARRA 146,890$         135,615$         122,144$         115,019$         107,987$         97,203$           84,395$           71,761$           66,595$           58,336$           49,276$           21,074$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 367,425           363,996           363,048           362,247           362,121           361,149           361,149           360,956           360,146           359,924           358,618           356,284           

Local 3,995               3,995               3,983               3,983               3,983               3,983               3,983               3,983               3,505               3,497               3,103               3,044               

Project Development Subtotal 518,310$         503,606$         489,175$         481,249$         474,091$         462,335$         449,527$         436,700$         430,246$         421,758$         410,996$         380,401$         

ARRA 776,774$         746,866$         650,074$         600,217$         523,182$         460,194$         406,199$         367,375$         279,114$         237,692$         160,600$         75,269$           

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,305,894        6,294,034        6,293,850        6,283,798        6,283,769        6,283,354        6,280,165        6,280,114        6,277,484        6,277,218        6,276,780        6,280,538        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 8,011,288$      7,969,520$      7,872,544$      7,812,634$      7,735,572$      7,672,168$      7,614,983$      7,576,109$      7,485,218$      7,443,530$      7,366,000$      7,284,427$      

Uses:

ARRA 11,275$           13,471$           7,126$             7,032$             10,784$           12,808$           12,634$           5,167$             8,258$             9,061$             28,202$           9,958$             

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 3,429               947                  801                  126                  972                  -                  193                  810                  222                  1,307               2,334               26                    

Local -                  12                    -                  -                  -                  -                  -                  478                  8                      394                  59                    186                  

Project Development Subtotal 14,704$           14,430$           7,926$             7,158$             11,756$           12,808$           12,827$           6,454$             8,489$             10,762$           30,595$           10,170$           

ARRA 29,908$           96,792$           49,857$           77,034$           62,988$           53,996$           38,824$           88,261$           41,421$           77,092$           85,331$           81,470$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 11,860             185                  10,052             28                    416                  3,189               51                    2,630               266                  438                  (3,758)             39,669             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 41,768$           96,976$           59,909$           77,063$           63,404$           57,185$           38,875$           90,891$           41,687$           77,530$           81,573$           121,139$         

Balance:

ARRA 135,615$         122,144$         115,019$         107,987$         97,203$           84,395$           71,761$           66,595$           58,336$           49,276$           21,074$           11,115$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 363,996           363,048           362,247           362,121           361,149           361,149           360,956           360,146           359,924           358,618           356,284           356,258           

Local 3,995               3,983               3,983               3,983               3,983               3,983               3,983               3,505               3,497               3,103               3,044               2,857               

Project Development Subtotal 503,606$         489,175$         481,249$         474,091$         462,335$         449,527$         436,700$         430,246$         421,758$         410,996$         380,401$         370,231$         

ARRA 746,866$         650,074$         600,217$         523,182$         460,194$         406,199$         367,375$         279,114$         237,692$         160,600$         75,269$           (6,201)$           

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,294,034        6,293,850        6,283,798        6,283,769        6,283,354        6,280,165        6,280,114        6,277,484        6,277,218        6,276,780        6,280,538        6,240,869        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 7,969,520$      7,872,544$      7,812,634$      7,735,572$      7,672,168$      7,614,983$      7,576,109$      7,485,218$      7,443,530$      7,366,000$      7,284,427$      7,163,288$      

Balance 8,473,126$      8,361,719$      8,293,884$      8,209,663$      8,134,503$      8,064,510$      8,012,809$      7,915,464$      7,865,288$      7,776,996$      7,664,828$      7,533,519$      

Total Sources 8,529,598$      8,473,126$      8,361,719$      8,293,884$      8,209,663$      8,134,503$      8,064,510$      8,012,809$      7,915,464$      7,865,288$      7,776,996$      7,664,828$      

Total Uses 56,472             111,407           67,836             84,220             75,160             69,993             51,702             97,345             50,176             88,292             112,168           131,309           

Balance 8,473,126$      8,361,719$      8,293,884$      8,209,663$      8,134,503$      8,064,510$      8,012,809$      7,915,464$      7,865,288$      7,776,996$      7,664,828$      7,533,519$      

($ 000's) 

FY2016-17
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Monthly Expenditure and Forecast Plan by Funding 

Source 

 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:

ARRA 11,115$           2,237$             2,237$             (12)$                (12)$                (12)$                (12)$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 356,258           351,984           342,778           336,384           330,239           323,849           317,046           310,598           305,252           299,142           294,540           288,578           

Local 2,857               2,813               2,757               2,771               2,496               2,496               2,496               2,214               2,103               2,103               2,049               1,008               

Project Development Subtotal 370,231$         357,034$         347,772$         339,142$         332,722$         326,332$         319,529$         312,812$         307,355$         301,245$         296,589$         289,586$         

ARRA (6,201)$           (3,291)$           (3,044)$           (5,469)$           (5,468)$           (5,468)$           (5,468)$           (5,419)$           (5,318)$           (407)$              (407)$              (406)$              

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,240,869        6,197,710        6,235,102        6,151,485        6,067,972        5,986,458        5,812,633        5,747,955        5,676,505        5,608,687        5,552,967        5,479,583        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 7,163,288$      7,123,039$      7,160,678$      7,074,636$      6,991,124$      6,909,609$      6,735,785$      6,671,156$      6,599,808$      6,536,900$      6,481,180$      6,407,797$      

Uses:

ARRA 8,878$             -$                2,250$             -$                -$                -$                (12)$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 4,274               9,206               6,395               6,144               6,391               6,803               6,448               5,346               6,110               4,602               5,962               30,240             

Local 45                    56                    (14)                  276                  -                  -                  281                  111                  -                  54                    1,041               96                    

Project Development Subtotal 13,197$           9,262$             8,630$             6,420$             6,391$             6,803$             6,717$             5,456$             6,110$             4,656$             7,004$             30,336$           

ARRA (2,910)$           (247)$              2,425$             (1)$                  -$                -$                (49)$                (101)$              (4,911)$           -$                (1)$                  -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 43,159             (37,392)           83,617             83,512             81,515             173,824           64,679             71,450             67,818             55,720             73,384             92,824             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 40,249$           (37,639)$         86,042$           83,512$           81,515$           173,824$         64,629$           71,348$           62,908$           55,720$           73,383$           92,824$           

Balance:

ARRA 2,237$             2,237$             (12)$                (12)$                (12)$                (12)$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 351,984           342,778           336,384           330,239           323,849           317,046           310,598           305,252           299,142           294,540           288,578           258,338           

Local 2,813               2,757               2,771               2,496               2,496               2,496               2,214               2,103               2,103               2,049               1,008               912                  

Project Development Subtotal 357,034$         347,772$         339,142$         332,722$         326,332$         319,529$         312,812$         307,355$         301,245$         296,589$         289,586$         259,249$         

ARRA (3,291)$           (3,044)$           (5,469)$           (5,468)$           (5,468)$           (5,468)$           (5,419)$           (5,318)$           (407)$              (407)$              (406)$              (406)$              

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,197,710        6,235,102        6,151,485        6,067,972        5,986,458        5,812,633        5,747,955        5,676,505        5,608,687        5,552,967        5,479,583        5,386,759        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 7,123,039$      7,160,678$      7,074,636$      6,991,124$      6,909,609$      6,735,785$      6,671,156$      6,599,808$      6,536,900$      6,481,180$      6,407,797$      6,314,972$      

Balance 7,480,073$      7,508,451$      7,413,779$      7,323,847$      7,235,941$      7,055,314$      6,983,968$      6,907,163$      6,838,145$      6,777,769$      6,697,382$      6,574,222$      

Total Sources 7,533,519$      7,480,073$      7,508,451$      7,413,779$      7,323,847$      7,235,941$      7,055,314$      6,983,968$      6,907,163$      6,838,145$      6,777,769$      6,697,382$      

Total Uses 53,446             (28,377)           94,672             89,932             87,906             180,627           71,347             76,805             69,018             60,376             80,387             123,160           

Balance 7,480,073$      7,508,451$      7,413,779$      7,323,847$      7,235,941$      7,055,314$      6,983,968$      6,907,163$      6,838,145$      6,777,769$      6,697,382$      6,574,222$      

FY2017-18

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 258,338           254,095           249,924           244,987           237,840           232,455           227,098           212,874           198,649           184,386           170,066           155,731           

Local 912                  912                  785                  785                  785                  785                  785                  579                  373                  206                  96                    0                      

Project Development Subtotal 259,249$         255,007$         250,709$         245,772$         238,624$         233,240$         227,883$         213,452$         199,022$         184,592$         170,161$         155,731$         

ARRA (406)$              (406)$              (406)$              (229)$              (229)$              (96)$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 5,386,759        5,303,928        5,248,081        5,186,765        5,106,307        5,043,546        4,995,513        4,919,410        4,840,548        4,744,946        4,634,630        4,510,015        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 6,314,972$      6,232,142$      6,176,295$      6,115,156$      6,034,699$      5,972,070$      5,924,133$      5,848,030$      5,769,168$      5,673,566$      5,563,250$      5,438,635$      

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 4,242               4,171               4,937               7,147               5,384               5,357               14,224             14,224             14,264             14,320             14,334             14,430             

Local -                  127                  -                  -                  -                  -                  206                  206                  167                  110                  96                    -                  

Project Development Subtotal 4,242$             4,298$             4,937$             7,147$             5,384$             5,357$             14,430$           14,430$           14,430$           14,430$           14,430$           14,430$           

ARRA -$                -$                (177)$              -$                (133)$              (96)$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 82,831             55,847             61,316             80,458             62,762             48,032             76,103             78,862             95,601             110,317           124,615           142,825           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 82,831$           55,847$           61,139$           80,458$           62,629$           47,936$           76,103$           78,862$           95,601$           110,317$         124,615$         142,825$         

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 254,095           249,924           244,987           237,840           232,455           227,098           212,874           198,649           184,386           170,066           155,731           141,301           

Local 912                  785                  785                  785                  785                  785                  579                  373                  206                  96                    -                  -                  

Project Development Subtotal 255,007$         250,709$         245,772$         238,624$         233,240$         227,883$         213,452$         199,022$         184,592$         170,161$         155,731$         141,301$         

ARRA (406)$              (406)$              (229)$              (229)$              (96)$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 5,303,928        5,248,081        5,186,765        5,106,307        5,043,546        4,995,513        4,919,410        4,840,548        4,744,946        4,634,630        4,510,015        4,367,189        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 6,232,142$      6,176,295$      6,115,156$      6,034,699$      5,972,070$      5,924,133$      5,848,030$      5,769,168$      5,673,566$      5,563,250$      5,438,635$      5,295,809$      

Balance 6,487,149$      6,427,003$      6,360,928$      6,273,323$      6,205,310$      6,152,016$      6,061,483$      5,968,190$      5,858,158$      5,733,411$      5,594,366$      5,437,110$      

Total Sources 6,574,222$      6,487,149$      6,427,003$      6,360,928$      6,273,323$      6,205,310$      6,152,016$      6,061,483$      5,968,190$      5,858,158$      5,733,411$      5,594,366$      

Total Uses 87,073             60,145             66,076             87,605             68,013             53,294             90,534             93,293             110,032           124,747           139,045           157,256           

Balance 6,487,149$      6,427,003$      6,360,928$      6,273,323$      6,205,310$      6,152,016$      6,061,483$      5,968,190$      5,858,158$      5,733,411$      5,594,366$      5,437,110$      

($ 000's) 

FY2018-19
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Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020

Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 141,301           131,303           121,306           111,308           101,311           91,313             81,316             71,318             61,321             51,323             41,326             31,328             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 141,301$         131,303$         121,306$         111,308$         101,311$         91,313$           81,316$           71,318$           61,321$           51,323$           41,326$           31,328$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 4,367,189        4,234,461        4,101,732        3,969,003        3,836,274        3,703,545        3,570,816        3,438,087        3,305,359        3,172,630        3,039,901        2,907,172        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,295,809$      5,163,081$      5,030,352$      4,897,623$      4,764,894$      4,632,165$      4,499,436$      4,366,707$      4,233,979$      4,101,250$      3,968,521$      3,835,792$      

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 9,998               9,998               9,998               9,998               9,998               9,998               9,998               9,998               9,998               9,998               9,998               9,998               

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 9,998$             9,998$             9,998$             9,998$             9,998$             9,998$             9,998$             9,998$             9,998$             9,998$             9,998$             9,998$             

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 132,729           132,729           132,729           132,729           132,729           132,729           132,729           132,729           132,729           132,729           132,729           132,729           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 132,729$         132,729$         132,729$         132,729$         132,729$         132,729$         132,729$         132,729$         132,729$         132,729$         132,729$         132,729$         

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 131,303           121,306           111,308           101,311           91,313             81,316             71,318             61,321             51,323             41,326             31,328             21,330             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 131,303$         121,306$         111,308$         101,311$         91,313$           81,316$           71,318$           61,321$           51,323$           41,326$           31,328$           21,330$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 4,234,461        4,101,732        3,969,003        3,836,274        3,703,545        3,570,816        3,438,087        3,305,359        3,172,630        3,039,901        2,907,172        2,774,443        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,163,081$      5,030,352$      4,897,623$      4,764,894$      4,632,165$      4,499,436$      4,366,707$      4,233,979$      4,101,250$      3,968,521$      3,835,792$      3,703,063$      

Balance 5,294,384$      5,151,657$      5,008,931$      4,866,205$      4,723,478$      4,580,752$      4,438,026$      4,295,299$      4,152,573$      4,009,846$      3,867,120$      3,724,394$      

Total Sources 5,437,110$      5,294,384$      5,151,657$      5,008,931$      4,866,205$      4,723,478$      4,580,752$      4,438,026$      4,295,299$      4,152,573$      4,009,846$      3,867,120$      

Total Uses 142,726           142,726           142,726           142,726           142,726           142,726           142,726           142,726           142,726           142,726           142,726           142,726           

Balance 5,294,384$      5,151,657$      5,008,931$      4,866,205$      4,723,478$      4,580,752$      4,438,026$      4,295,299$      4,152,573$      4,009,846$      3,867,120$      3,724,394$      

FY2019-20

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021

Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 21,330             20,352             19,373             18,394             17,415             16,436             15,457             14,478             13,499             12,520             11,542             10,563             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 21,330$           20,352$           19,373$           18,394$           17,415$           16,436$           15,457$           14,478$           13,499$           12,520$           11,542$           10,563$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 2,774,443        2,582,385        2,390,327        2,198,270        2,006,212        1,814,154        1,622,096        1,447,210        1,272,323        1,097,437        922,551           747,664           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 3,703,063$      3,511,005$      3,318,947$      3,126,890$      2,934,832$      2,742,774$      2,550,716$      2,375,830$      2,200,943$      2,026,057$      1,851,171$      1,676,284$      

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 979                  979                  979                  979                  979                  979                  979                  979                  979                  979                  979                  10,563             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 979$                979$                979$                979$                979$                979$                979$                979$                979$                979$                979$                10,563$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  49,957             

State 192,058           192,058           192,058           192,058           192,058           192,058           174,886           174,886           174,886           174,886           174,886           409,269           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 192,058$         192,058$         192,058$         192,058$         192,058$         192,058$         174,886$         174,886$         174,886$         174,886$         174,886$         459,226$         

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 20,352             19,373             18,394             17,415             16,436             15,457             14,478             13,499             12,520             11,542             10,563             -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 20,352$           19,373$           18,394$           17,415$           16,436$           15,457$           14,478$           13,499$           12,520$           11,542$           10,563$           -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           878,663           

State 2,582,385        2,390,327        2,198,270        2,006,212        1,814,154        1,622,096        1,447,210        1,272,323        1,097,437        922,551           747,664           338,395           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 3,511,005$      3,318,947$      3,126,890$      2,934,832$      2,742,774$      2,550,716$      2,375,830$      2,200,943$      2,026,057$      1,851,171$      1,676,284$      1,217,058$      

Balance 3,531,357$      3,338,320$      3,145,283$      2,952,247$      2,759,210$      2,566,173$      2,390,308$      2,214,443$      2,038,577$      1,862,712$      1,686,847$      1,217,058$      

Total Sources 3,724,394$      3,531,357$      3,338,320$      3,145,283$      2,952,247$      2,759,210$      2,566,173$      2,390,308$      2,214,443$      2,038,577$      1,862,712$      1,686,847$      

Total Uses 193,037           193,037           193,037           193,037           193,037           193,037           175,865           175,865           175,865           175,865           175,865           469,789           

Balance 3,531,357$      3,338,320$      3,145,283$      2,952,247$      2,759,210$      2,566,173$      2,390,308$      2,214,443$      2,038,577$      1,862,712$      1,686,847$      1,217,058$      

($ 000's) 

FY2020-21
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

Period Begin 7/1/2021 8/1/2021 9/1/2021 10/1/2021 11/1/2021 12/1/2021 1/1/2022 2/1/2022 3/1/2022 4/1/2022 5/1/2022 6/1/2022

Period End 7/31/2021 8/31/2021 9/30/2021 10/31/2021 11/30/2021 12/31/2021 1/31/2022 2/28/2022 3/31/2022 4/30/2022 5/31/2022 6/30/2022

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 878,663           786,113           742,534           698,954           655,375           611,795           568,216           524,636           481,057           437,477           297,191           253,608           

State 338,395           298,731           280,054           261,377           242,700           224,023           205,346           186,669           167,992           149,315           93,559             82,663             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 1,217,058$      1,084,844$      1,022,587$      960,331$         898,075$         835,818$         773,562$         711,305$         649,049$         586,793$         390,750$         336,271$         

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 92,550             43,579             43,579             43,579             43,579             43,579             43,579             43,579             43,579             140,287           43,583             43,583             

State 39,664             18,677             18,677             18,677             18,677             18,677             18,677             18,677             18,677             55,756             10,896             10,896             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 132,215$         62,256$           62,256$           62,256$           62,256$           62,256$           62,256$           62,256$           62,256$           196,043$         54,479$           54,479$           

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 786,113           742,534           698,954           655,375           611,795           568,216           524,636           481,057           437,477           297,191           253,608           210,025           

State 298,731           280,054           261,377           242,700           224,023           205,346           186,669           167,992           149,315           93,559             82,663             71,768             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 1,084,844$      1,022,587$      960,331$         898,075$         835,818$         773,562$         711,305$         649,049$         586,793$         390,750$         336,271$         281,793$         

Balance 1,084,844$      1,022,587$      960,331$         898,075$         835,818$         773,562$         711,305$         649,049$         586,793$         390,750$         336,271$         281,793$         

Total Sources 1,217,058$      1,084,844$      1,022,587$      960,331$         898,075$         835,818$         773,562$         711,305$         649,049$         586,793$         390,750$         336,271$         

Total Uses 132,215           62,256             62,256             62,256             62,256             62,256             62,256             62,256             62,256             196,043           54,479             54,479             

Balance 1,084,844$      1,022,587$      960,331$         898,075$         835,818$         773,562$         711,305$         649,049$         586,793$         390,750$         336,271$         281,793$         

($ 000's) 

FY2021-22
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

Period Begin 7/1/2022 8/1/2022 9/1/2022 10/1/2022 11/1/2022 12/1/2022

Period End 7/31/2022 8/31/2022 9/30/2022 10/31/2022 11/30/2022 12/31/2022

Sources:

ARRA -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                

FY10 210,025           193,025           176,024           159,024           142,024           125,024           

State 71,768             67,517             63,267             59,017             54,767             50,517             

Local -                  -                  -                  -                  -                  -                  

Construction Subtotal 281,793$         260,542$         239,292$         218,042$         196,791$         175,541$         

Uses:

ARRA -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                

FY10 17,000             17,000             17,000             17,000             17,000             125,024           

State 4,250               4,250               4,250               4,250               4,250               50,517             

Local -                  -                  -                  -                  -                  -                  

Construction Subtotal 21,250$           21,250$           21,250$           21,250$           21,250$           175,541$         

Balance:

ARRA -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                

FY10 193,025           176,024           159,024           142,024           125,024           -                  

State 67,517             63,267             59,017             54,767             50,517             -                  

Local -                  -                  -                  -                  -                  -                  

Construction Subtotal 260,542$         239,292$         218,042$         196,791$         175,541$         -$                

Balance 260,542$         239,292$         218,042$         196,791$         175,541$         -$                

Total Sources 281,793$         260,542$         239,292$         218,042$         196,791$         175,541$         

Total Uses 21,250             21,250             21,250             21,250             21,250             175,541           

Balance 260,542$         239,292$         218,042$         196,791$         175,541$         -$                

FY2022-23

($ 000's) 
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Total Forecast

Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 6/30/2021 710,735,793          130,187,249   58,300,244   46,825,472     46,172,003     42,680,980     58,578,173       82,291,768       61,241,091       

Project Development 2 Preliminary Engineering 7/1/2010 6/30/2020 288,139,365          64,380,735     10,443,363   23,199,222     29,176,942     388,632           46,058,988       42,072,708       35,456,117       

Project Development 3 Other Related Work 7/1/2010 6/30/2021 114,447,950          7,129,688       2,225,309     11,368,622     7,612,134       (1,240,532)      11,525,630       23,715,049       14,284,055       

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                 -                   659,952           17,920             -                     -                     -                     

Subtotal Project Development 7/1/2010 6/30/2021 1,114,000,980      201,697,672  70,968,917  81,393,316    83,621,032    41,847,000    116,162,790    148,079,525    110,981,262    

Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2022 643,496,950          -                   -                 105,912           59,347,811     49,895,945     94,291,609       112,070,920     156,458,004     

Construction 6 ROW Services and Acquisition 7/1/2010 6/30/2021 1,175,022,582      33,964             1,134,997     5,232,170       75,875,922     256,812,659   280,812,843     199,750,207     133,181,098     

Construction 6 ROW Mitigation 7/1/2014 6/30/2021 186,956,640          -                   -                 -                   -                   1,364,377       358,943             34,445,831       18,182,607       

Construction 8 SR99 3/1/2013 6/30/2021 328,533,360          -                   -                 2,250,462       11,141,399     19,060,641     38,108,106       78,290,895       82,724,230       

Construction 8 CP1 8/1/2012 6/30/2022 2,639,135,730      -                   -                 371,327           76,110,281     65,895,970     215,786,524     263,231,676     253,122,328     

Construction 8 CP23 5/1/2014 6/30/2022 2,126,243,201      -                   -                 -                   2,000,000       37,189,469     170,301,701     125,205,875     167,711,127     

Construction 8 CP4 11/1/2015 6/30/2022 616,307,255          -                   -                 -                   -                   -                   26,115,630       35,004,052       36,936,435       

Construction 8 CP5 7/1/2019 12/31/2022 1,205,038,111      -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,753          -                   -                 -                   -                   -                   53,856,392       -                     -                     

Construction 10 Unallocated Contingency 6/1/2021 12/31/2022 425,862,179          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2010 12/31/2022 9,554,742,760      33,964            1,134,997    7,959,871       224,475,413  430,219,060  879,631,748    847,999,457    848,315,830    

Grand Total 7/1/2010 12/31/2022 10,668,743,740    201,731,636   72,103,914   89,353,188     308,096,445   472,066,060   995,794,538     996,078,981     959,297,092     

ARRA Federal Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 1/31/2018 275,256,576          63,123,242     13,618,577   24,984,305     32,749,098     19,584,267     42,508,662       73,897,307       4,791,119         

Project Development 2 Preliminary Engineering 7/1/2010 9/30/2017 171,664,009          54,520,939     5,357,544     18,984,305     23,388,055     (10,963,810)    36,394,147       41,767,876       2,214,954         

Project Development 3 Other Related Work 7/1/2010 9/30/2017 53,360,374            6,884,161       1,081,525     9,569,824       5,945,912       (4,467,849)      10,127,875       20,109,651       4,109,276         

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                 -                   659,952           17,920             -                     -                     -                     

Subtotal Project Development 7/1/2010 1/31/2018 500,958,831         124,528,342  20,057,647  53,538,434    62,743,017    4,170,528       89,030,683      135,774,833    11,115,349      

Construction 5 Program, Project & Const Mgmt 11/1/2012 9/30/2017 291,700,920          -                   -                 85,961             59,311,780     28,938,175     88,227,340       111,512,447     3,625,217         

Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680          33,964             -                 3,994,178       75,875,922     77,114,505     269,508,696     157,976,070     (48,218,603)      

Construction 6 ROW Mitigation 9/1/2015 6/30/2017 31,954,977            -                   -                 -                   -                   -                   358,943             31,596,034       -                     

Construction 8 SR99 3/1/2013 7/31/2017 150,925,509          -                   -                 2,250,462       11,141,399     14,354,192     38,108,106       78,290,883       6,780,467         

Construction 8 CP1 8/1/2012 12/31/2018 577,805,350          -                   -                 339,138           76,109,488     18,407,379     215,720,521     244,668,891     22,579,014       

Construction 8 CP23 5/1/2014 7/31/2017 344,017,807          -                   -                 -                   2,000,000       37,189,469     170,301,701     125,087,589     9,439,048         

Construction 8 CP4 11/1/2015 6/30/2017 59,958,317            -                   -                 -                   -                   -                   26,115,630       33,842,687       -                     

Construction 8 CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392            -                   -                 -                   -                   -                   53,856,392       -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953      33,964            -                6,669,740       224,438,589  176,003,719  862,197,328    782,974,602    (5,794,856)       

Grand Total 7/1/2010 12/31/2018 2,547,075,784      124,562,306   20,057,647   60,208,174     287,181,606   180,174,247   951,228,011     918,749,435     5,320,493         
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ARRA State Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 10/31/2019 262,280,030          67,064,007     44,681,667   21,841,167     13,422,906     23,096,713     16,069,511       8,394,462         31,259,346       

Project Development 2 Preliminary Engineering 8/1/2010 10/31/2019 74,383,162            9,859,797       5,085,819     4,214,917       5,788,887       11,352,442     9,664,841         304,832             12,804,712       

Project Development 3 Other Related Work 8/1/2010 10/31/2019 11,882,669            245,527           1,143,784     1,798,798       1,666,222       3,145,948       1,374,510         2,467,425         (2,373,805)        

Project Development 4 SWCAP -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Project Development 7/1/2010 10/31/2019 348,545,861         77,169,330    50,911,270  27,854,882    20,878,015    37,595,103    27,108,862      11,166,718      41,690,253      

Construction 5 Program, Project & Const Mgmt 11/1/2012 10/31/2019 119,684,355          -                   -                 19,951             36,032             20,957,770     6,064,269         558,473             46,430,059       

Construction 6 ROW Services and Acquisition 2/1/2012 10/31/2019 581,707,939          -                   1,134,997     1,237,992       -                   179,698,154   11,304,148       41,774,137       156,621,836     

Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174              -                   -                 -                   -                   1,364,377       -                     2,849,797         -                     

Construction 8 SR99 7/1/2014 10/31/2019 112,430,524          -                   -                 -                   -                   4,706,449       -                     12                       75,943,764       

Construction 8 CP1 5/1/2013 10/31/2019 648,955,299          -                   -                 32,189             793                  47,488,591     66,003               18,562,785       215,656,452     

Construction 8 CP23 7/1/2016 9/30/2019 554,907,426          -                   -                 -                   -                   -                   -                     118,286             166,917,617     

Construction 8 CP4 11/1/2016 9/30/2019 125,935,646          -                   -                 -                   -                   -                   -                     1,161,365         36,935,258       

Construction 8 CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 2/1/2012 10/31/2019 2,147,835,364      -                   1,134,997    1,290,132       36,825            254,215,341  17,434,420      65,024,855      698,504,986    

Grand Total 7/1/2010 10/31/2019 2,496,381,225      77,169,330     52,046,267   29,145,014     20,914,839     291,810,444   44,543,282       76,191,573       740,195,239     

ARRA Local Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Project Development 1 Environmental Review -                          -                   -                 -                   -                   -                   -                     -                     -                     

Project Development 2 Preliminary Engineering -                          -                   -                 -                   -                   -                   -                     -                     -                     

Project Development 3 Other Related Work 6/1/2015 5/31/2019 4,100,000              -                   -                 -                   -                   81,369             23,245               1,137,973         1,945,712         

Project Development 4 SWCAP -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Project Development 6/1/2015 5/31/2019 4,100,000             -                   -                -                   -                   81,369            23,245              1,137,973         1,945,712         

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 ROW Services and Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 ROW Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 SR99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 CP1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 CP23 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 CP4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction -                         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 6/1/2015 5/31/2019 4,100,000              -                   -                 -                   -                   81,369             23,245               1,137,973         1,945,712         
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Additional State Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2017 6/30/2021 173,199,187          -                   -                 -                   -                   -                   -                     -                     25,190,626       

Project Development 2 Preliminary Engineering 7/1/2017 6/30/2020 42,092,194            -                   -                 -                   -                   -                   -                     -                     20,436,451       

Project Development 3 Other Related Work 7/1/2017 6/30/2021 45,104,906            -                   -                 -                   -                   -                   -                     -                     10,602,873       

Project Development 4 SWCAP -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Project Development 7/1/2017 6/30/2021 260,396,287         -                   -                -                   -                   -                   -                     -                     56,229,949      

Construction 5 Program, Project & Const Mgmt 7/1/2017 6/30/2021 229,704,179          -                   -                 -                   -                   -                   -                     -                     106,402,727     

Construction 6 ROW Services and Acquisition 7/1/2017 6/30/2021 57,416,963            -                   -                 -                   -                   -                   -                     -                     24,777,864       

Construction 6 ROW Mitigation 8/1/2017 6/30/2021 150,787,489          -                   -                 -                   -                   -                   -                     -                     18,182,607       

Construction 8 SR99 7/1/2019 6/30/2021 65,028,756            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 CP1 7/1/2017 6/30/2021 1,400,151,172      -                   -                 -                   -                   -                   -                     -                     14,886,862       

Construction 8 CP23 5/1/2018 6/30/2021 946,302,256          -                   -                 -                   -                   -                   -                     -                     (8,645,538)        

Construction 8 CP4 11/1/2017 6/30/2021 351,095,427          -                   -                 -                   -                   -                   -                     -                     1,177                 

Construction 8 CP5 7/1/2019 5/31/2021 587,581,271          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 6/1/2021 6/30/2021 89,111,099            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 6/1/2021 6/30/2021 195,186,832          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2017 6/30/2021 4,072,365,444      -                   -                -                   -                   -                   -                     -                     155,605,700    

Grand Total 7/1/2017 6/30/2021 4,327,065,592      -                   -                 -                   -                   -                   -                     -                     211,835,650     

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,407,495              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 6/1/2021 12/31/2022 83,784                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,115,400              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,082,874              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 6/1/2021 6/30/2022 1,208,311              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 990,162,896          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 12,223,909            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 281,015,712          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 79,317,864            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 617,456,840          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 459,329,408          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 158,127,432          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 65,179,262            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 230,675,347          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 6/1/2021 12/31/2022 1,288,425,000      -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 6/1/2021 12/31/2022 1,288,425,000      -                   -                 -                   -                   -                   -                     -                     -                     



  

 
FCP for the period ending December 31, 2018       29 of 58 

FCP Expenditures and Forecast Breakdown 

 

 

 

  

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,225,163              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 7/1/2021 12/31/2022 81,100                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 6/1/2021 6/30/2022 1,097,679              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 702,537,444          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 10,292,714            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 259,769,780          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 77,686,642            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 354,788,308          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 224,473,684          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 130,314,624          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 33,013,449            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 190,843,943          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 6/1/2021 12/31/2022 928,620,000         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 6/1/2021 12/31/2022 928,620,000          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684                      -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 6/1/2021 4/30/2022 110,632                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 287,625,451          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 262,668,532          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 234,855,723          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 32,165,813            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 39,831,404            -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 6/1/2021 12/31/2022 359,805,000         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 6/1/2021 12/31/2022 359,805,000          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 3/31/2022 1,967,923              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 7/1/2021 3/31/2022 23,344                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 6/1/2021 3/31/2022 898,195                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 3/31/2022 489,174,684          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 3/31/2022 8,883,326              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 3/31/2022 226,447,764          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 3/31/2022 76,447,311            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 3/31/2022 177,396,283          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 6/1/2021 3/31/2022 74,854,830            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 3/31/2022 102,541,452          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 9,368,595              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 106,465,545          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 6/1/2021 4/30/2022 606,976,747         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 6/1/2021 4/30/2022 606,976,747          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684                      -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 6/1/2021 4/30/2022 110,632                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 4/30/2022 234,220,451          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 4/30/2022 209,263,532          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 6/1/2021 4/30/2022 181,450,723          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 21,387,218            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 4,342,889              -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 6/1/2021 4/30/2022 260,132,891         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 6/1/2021 4/30/2022 260,132,891          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 5/1/2022 12/31/2022 257,240                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 5/1/2022 12/31/2022 57,756                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 5/1/2022 6/30/2022 199,484                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 213,362,760          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 5/1/2022 6/30/2022 1,409,388              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 5/1/2022 6/30/2022 33,322,016            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 5/1/2022 6/30/2022 1,239,331              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 177,392,025          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 149,618,854          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 4/1/2022 6/30/2022 27,773,171            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 4/1/2022 12/31/2022 213,620,000         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 4/1/2022 12/31/2022 213,620,000          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 53,405,000            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 53,405,000            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 53,405,000            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 4/1/2022 12/31/2022 53,405,000           -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 4/1/2022 12/31/2022 53,405,000            -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 23,644,855            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 84,378,398            -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 12/1/2022 12/31/2022 108,023,253         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 12/1/2022 12/31/2022 108,023,253          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 10,778,594            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 35,488,515            -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 12/1/2022 12/31/2022 46,267,109           -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 12/1/2022 12/31/2022 46,267,109            -                   -                 -                   -                   -                   -                     -                     -                     
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 6/30/2021 710,735,793          8,268,633       11,085,808     25,500,073     25,500,073     24,565,405     24,565,405     24,565,405     24,565,405     

Project Development 2 Preliminary Engineering 7/1/2010 6/30/2020 288,139,365          4,665,888       6,379,326       8,425,335       8,425,335       2,266,694       2,266,694       2,266,694       2,266,694       

Project Development 3 Other Related Work 7/1/2010 6/30/2021 114,447,950          543,446           423,693           9,365,552       9,365,552       3,160,469       3,160,469       3,160,469       3,160,469       

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 6/30/2021 1,114,000,980      13,477,966    17,888,827    43,290,960    43,290,960    29,992,567    29,992,567    29,992,567    29,992,567    

Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2022 643,496,950          34,327,660     34,703,433     30,389,213     30,389,213     2,937,097       2,937,097       2,937,097       2,937,097       

Construction 6 ROW Services and Acquisition 7/1/2010 6/30/2021 1,175,022,582      16,380,968     30,872,149     64,365,299     64,365,299     (8,522,755)      (8,522,755)      (8,522,755)      (8,522,755)      

Construction 6 ROW Mitigation 7/1/2014 6/30/2021 186,956,640          354,978           -                   12,156,016     12,156,016     9,510,098       9,510,098       9,510,098       9,510,098       

Construction 8 SR99 3/1/2013 6/30/2021 328,533,360          12,072,235     10,353,082     3,722               4,549               7,098,256       7,098,256       7,098,256       7,098,256       

Construction 8 CP1 8/1/2012 6/30/2022 2,639,135,730      66,934,588     32,459,484     64,869,327     129,252,265   236,286,294   236,286,294   236,286,294   236,286,294   

Construction 8 CP23 5/1/2014 6/30/2022 2,126,243,201      66,255,757     69,130,191     56,792,401     115,652,114   94,633,796     94,633,796     94,633,796     94,633,796     

Construction 8 CP4 11/1/2015 6/30/2022 616,307,255          3,490,154       13,504,255     21,991,021     25,937,632     55,968,697     55,968,697     55,968,697     55,968,697     

Construction 8 CP5 7/1/2019 12/31/2022 1,205,038,111      -                   -                   -                   -                   275,075           275,075           275,075           275,075           

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,753          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 6/1/2021 12/31/2022 425,862,179          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 12/31/2022 9,554,742,760      199,816,340  191,022,595  250,566,998  377,757,088  398,186,559  398,186,559  398,186,559  398,186,559  

Grand Total 7/1/2010 12/31/2022 10,668,743,740    213,294,306   208,911,421   293,857,958   421,048,048   428,179,126   428,179,126   428,179,126   428,179,126   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Federal Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 1/31/2018 275,256,576          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 9/30/2017 171,664,009          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 9/30/2017 53,360,374            -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 1/31/2018 500,958,831         -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 11/1/2012 9/30/2017 291,700,920          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680          (177,361)         (209,692)         -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 9/1/2015 6/30/2017 31,954,977            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 3/1/2013 7/31/2017 150,925,509          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 8/1/2012 12/31/2018 577,805,350          -                   (19,081)            -                   -                   -                   -                   -                   -                   

Construction 8 CP23 5/1/2014 7/31/2017 344,017,807          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2015 6/30/2017 59,958,317            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953      (177,361)         (228,773)         -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2010 12/31/2018 2,547,075,784      (177,361)         (228,773)         -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA State Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 10/31/2019 262,280,030          4,781,362       8,205,054       7,672,571       7,672,571       6,089,020       2,029,673       -                   -                   

Project Development 2 Preliminary Engineering 8/1/2010 10/31/2019 74,383,162            1,692,917       3,684,870       4,524,542       4,524,542       (212,613)         1,092,657       -                   -                   

Project Development 3 Other Related Work 8/1/2010 10/31/2019 11,882,669            36,390             133,629           621,591           994,091           484,090           144,470           -                   -                   

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 10/31/2019 348,545,861         6,510,668       12,023,553    12,818,705    13,191,204    6,360,498       3,266,801       -                   -                   

Construction 5 Program, Project & Const Mgmt 11/1/2012 10/31/2019 119,684,355          11,262,512     11,291,105     9,857,624       9,857,624       2,511,703       837,234           -                   -                   

Construction 6 ROW Services and Acquisition 2/1/2012 10/31/2019 581,707,939          14,186,928     29,770,770     54,252,262     54,252,262     28,105,839     9,368,613       -                   -                   

Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 7/1/2014 10/31/2019 112,430,524          12,072,235     10,353,082     3,722               4,549               7,010,034       2,336,678       -                   -                   

Construction 8 CP1 5/1/2013 10/31/2019 648,955,299          64,143,157     29,627,221     39,368,715     103,751,653   102,054,780   28,202,959     -                   -                   

Construction 8 CP23 7/1/2016 9/30/2019 554,907,426          66,232,914     67,339,927     53,797,826     112,657,540   87,843,315     -                   -                   -                   

Construction 8 CP4 11/1/2016 9/30/2019 125,935,646          3,490,154       13,504,255     21,202,340     25,148,951     24,493,324     -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 2/1/2012 10/31/2019 2,147,835,364      171,387,900  161,886,361  178,482,489  305,672,579  252,018,995  40,745,484    -                   -                   

Grand Total 7/1/2010 10/31/2019 2,496,381,225      177,898,569   173,909,914   191,301,194   318,863,783   258,379,492   44,012,285     -                   -                   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Local Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Project Development 1 Environmental Review -                          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering -                          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 6/1/2015 5/31/2019 4,100,000              127,137           -                   578,531           206,032           -                   -                   -                   -                   

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 6/1/2015 5/31/2019 4,100,000             127,137          -                   578,531          206,032          -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction -                         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 6/1/2015 5/31/2019 4,100,000              127,137           -                   578,531           206,032           -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Additional State Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2017 6/30/2021 173,199,187          3,487,271       2,880,753       17,827,502     17,827,502     18,476,384     22,535,731     24,565,405     24,565,405     

Project Development 2 Preliminary Engineering 7/1/2017 6/30/2020 42,092,194            2,972,970       2,694,457       3,900,793       3,900,793       2,479,306       1,174,036       2,266,694       2,266,694       

Project Development 3 Other Related Work 7/1/2017 6/30/2021 45,104,906            379,919           290,064           8,165,429       8,165,429       2,676,379       3,015,999       3,160,469       3,160,469       

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2017 6/30/2021 260,396,287         6,840,161       5,865,274       29,893,724    29,893,724    23,632,069    26,725,766    29,992,567    29,992,567    

Construction 5 Program, Project & Const Mgmt 7/1/2017 6/30/2021 229,704,179          23,065,148     23,412,328     20,531,589     20,531,589     425,394           2,099,863       2,937,097       2,937,097       

Construction 6 ROW Services and Acquisition 7/1/2017 6/30/2021 57,416,963            2,371,401       1,311,071       10,113,036     10,113,036     (36,628,593)    (17,891,368)    (8,522,755)      (8,522,755)      

Construction 6 ROW Mitigation 8/1/2017 6/30/2021 150,787,489          354,978           -                   12,156,016     12,156,016     9,510,098       9,510,098       9,510,098       9,510,098       

Construction 8 SR99 7/1/2019 6/30/2021 65,028,756            -                   -                   -                   -                   88,222             4,761,578       7,098,256       7,098,256       

Construction 8 CP1 7/1/2017 6/30/2021 1,400,151,172      2,791,431       2,851,344       25,500,612     25,500,612     134,231,514   208,083,335   236,286,294   236,286,294   

Construction 8 CP23 5/1/2018 6/30/2021 946,302,256          22,843             1,790,264       2,994,574       2,994,574       6,790,481       94,633,796     94,633,796     94,633,796     

Construction 8 CP4 11/1/2017 6/30/2021 351,095,427          -                   -                   788,681           788,681           31,475,374     55,968,697     55,968,697     55,968,697     

Construction 8 CP5 7/1/2019 5/31/2021 587,581,271          -                   -                   -                   -                   275,075           275,075           275,075           275,075           

Construction 9 Interim Use Project Reserve 6/1/2021 6/30/2021 89,111,099            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 6/1/2021 6/30/2021 195,186,832          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2017 6/30/2021 4,072,365,444      28,605,800    29,365,006    72,084,508    72,084,508    146,167,564  357,441,074  398,186,559  398,186,559  

Grand Total 7/1/2017 6/30/2021 4,327,065,592      35,445,961     35,230,280     101,978,233   101,978,233   169,799,633   384,166,840   428,179,126   428,179,126   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,407,495              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 6/1/2021 12/31/2022 83,784                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,115,400              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,082,874              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 6/1/2021 6/30/2022 1,208,311              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 990,162,896          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 12,223,909            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 281,015,712          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 79,317,864            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 617,456,840          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 459,329,408          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 158,127,432          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 65,179,262            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 230,675,347          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 6/1/2021 12/31/2022 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 6/1/2021 12/31/2022 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,225,163              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 12/31/2022 81,100                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 6/1/2021 6/30/2022 1,097,679              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 702,537,444          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 10,292,714            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 259,769,780          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 77,686,642            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 354,788,308          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 224,473,684          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 130,314,624          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 33,013,449            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 190,843,943          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 6/1/2021 12/31/2022 928,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 6/1/2021 12/31/2022 928,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684                      -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 6/1/2021 4/30/2022 110,632                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 287,625,451          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 262,668,532          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 234,855,723          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 32,165,813            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 39,831,404            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 6/1/2021 12/31/2022 359,805,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 6/1/2021 12/31/2022 359,805,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 3/31/2022 1,967,923              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 3/31/2022 23,344                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 6/1/2021 3/31/2022 898,195                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 3/31/2022 489,174,684          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 3/31/2022 8,883,326              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 3/31/2022 226,447,764          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 3/31/2022 76,447,311            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 3/31/2022 177,396,283          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 6/1/2021 3/31/2022 74,854,830            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 3/31/2022 102,541,452          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 9,368,595              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 106,465,545          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 6/1/2021 4/30/2022 606,976,747         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 6/1/2021 4/30/2022 606,976,747          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684                      -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 6/1/2021 4/30/2022 110,632                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 4/30/2022 234,220,451          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 4/30/2022 209,263,532          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 6/1/2021 4/30/2022 181,450,723          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 21,387,218            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 4,342,889              -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 6/1/2021 4/30/2022 260,132,891         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 6/1/2021 4/30/2022 260,132,891          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 5/1/2022 12/31/2022 257,240                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 5/1/2022 12/31/2022 57,756                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 5/1/2022 6/30/2022 199,484                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 213,362,760          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 5/1/2022 6/30/2022 1,409,388              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 5/1/2022 6/30/2022 33,322,016            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 5/1/2022 6/30/2022 1,239,331              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 177,392,025          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 149,618,854          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 4/1/2022 6/30/2022 27,773,171            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 4/1/2022 12/31/2022 213,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 4/1/2022 12/31/2022 213,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 53,405,000            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 53,405,000            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 53,405,000            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 4/1/2022 12/31/2022 53,405,000           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 4/1/2022 12/31/2022 53,405,000            -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 23,644,855            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 84,378,398            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 12/1/2022 12/31/2022 108,023,253         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 12/1/2022 12/31/2022 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 10,778,594            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 35,488,515            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 12/1/2022 12/31/2022 46,267,109           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 12/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 6/30/2021 710,735,793          2,111,131             2,111,131       2,111,131       9,509,216       -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 6/30/2020 288,139,365          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 6/30/2021 114,447,950          825,536                825,536           825,536           3,011,267       -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 6/30/2021 1,114,000,980      2,936,667            2,936,667       2,936,667       12,520,483    -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2022 643,496,950          7,122,061             7,122,061       7,122,061       7,122,061       307,007           307,007           307,007           307,007           26,284             26,284             

Construction 6 ROW Services and Acquisition 7/1/2010 6/30/2021 1,175,022,582      20,074,006           20,074,006     20,074,006     20,074,006     -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2014 6/30/2021 186,956,640          17,474,370           17,474,370     17,474,370     17,474,370     -                   -                   -                   -                   -                   -                   

Construction 8 SR99 3/1/2013 6/30/2021 328,533,360          11,532,753           11,532,753     11,532,753     11,532,753     -                   -                   -                   -                   -                   -                   

Construction 8 CP1 8/1/2012 6/30/2022 2,639,135,730      155,132,424        155,132,424   103,617,804   103,617,804   2,114,082       2,114,082       2,114,082       2,114,082       -                   -                   

Construction 8 CP23 5/1/2014 6/30/2022 2,126,243,201      166,884,321        166,884,321   166,884,321   166,926,164   73,274,514     73,316,358     73,316,358     49,983,024     -                   -                   

Construction 8 CP4 11/1/2015 6/30/2022 616,307,255          38,004,326           38,004,326     38,004,326     38,004,326     71,858,996     1,858,996       1,858,996       1,858,996       -                   -                   

Construction 8 CP5 7/1/2019 12/31/2022 1,205,038,111      159,949,356        159,949,356   159,949,356   159,949,356   109,172,657   109,172,657   109,172,657   109,172,657   63,724,880     63,724,880     

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,753          -                         -                   -                   89,111,099     -                   -                   -                   30,755,813     -                   34,423,449     

Construction 10 Unallocated Contingency 6/1/2021 12/31/2022 425,862,179          -                         -                   -                   195,186,832   -                   -                   -                   110,808,434   -                   119,866,913   

Subtotal Construction 7/1/2010 12/31/2022 9,554,742,760      576,173,618        576,173,618  524,658,999  808,998,773  256,727,256  186,769,099  186,769,099  305,000,013  63,751,164    218,041,526  

Grand Total 7/1/2010 12/31/2022 10,668,743,740    579,110,286        579,110,286   527,595,666   821,519,256   256,727,256   186,769,099   186,769,099   305,000,013   63,751,164     218,041,526   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

ARRA Federal Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 1/31/2018 275,256,576          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 9/30/2017 171,664,009          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 9/30/2017 53,360,374            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 1/31/2018 500,958,831         -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 11/1/2012 9/30/2017 291,700,920          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 9/1/2015 6/30/2017 31,954,977            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 3/1/2013 7/31/2017 150,925,509          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 8/1/2012 12/31/2018 577,805,350          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 5/1/2014 7/31/2017 344,017,807          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2015 6/30/2017 59,958,317            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953      -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2010 12/31/2018 2,547,075,784      -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

ARRA State Match Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 10/31/2019 262,280,030          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 8/1/2010 10/31/2019 74,383,162            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 8/1/2010 10/31/2019 11,882,669            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 10/31/2019 348,545,861         -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 11/1/2012 10/31/2019 119,684,355          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 2/1/2012 10/31/2019 581,707,939          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174              -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 7/1/2014 10/31/2019 112,430,524          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 5/1/2013 10/31/2019 648,955,299          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 7/1/2016 9/30/2019 554,907,426          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2016 9/30/2019 125,935,646          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 2/1/2012 10/31/2019 2,147,835,364      -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2010 10/31/2019 2,496,381,225      -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

ARRA Local Match Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 6/1/2015 5/31/2019 4,100,000              -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 6/1/2015 5/31/2019 4,100,000             -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction -                         -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 6/1/2015 5/31/2019 4,100,000              -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

Additional State Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2017 6/30/2021 173,199,187          2,111,131             2,111,131       2,111,131       9,509,216       -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2017 6/30/2020 42,092,194            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2017 6/30/2021 45,104,906            825,536                825,536           825,536           3,011,267       -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2017 6/30/2021 260,396,287         2,936,667            2,936,667       2,936,667       12,520,483    -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 7/1/2017 6/30/2021 229,704,179          7,122,061             7,122,061       7,122,061       5,995,162       -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2017 6/30/2021 57,416,963            20,074,006           20,074,006     20,074,006     20,074,006     -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 8/1/2017 6/30/2021 150,787,489          17,474,370           17,474,370     17,474,370     17,474,370     -                   -                   -                   -                   -                   -                   

Construction 8 SR99 7/1/2019 6/30/2021 65,028,756            11,532,753           11,532,753     11,532,753     11,384,183     -                   -                   -                   -                   -                   -                   

Construction 8 CP1 7/1/2017 6/30/2021 1,400,151,172      155,132,424        155,132,424   103,617,804   99,850,221     -                   -                   -                   -                   -                   -                   

Construction 8 CP23 5/1/2018 6/30/2021 946,302,256          166,884,321        166,884,321   166,884,321   155,800,706   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2017 6/30/2021 351,095,427          38,004,326           38,004,326     38,004,326     36,122,446     -                   -                   -                   -                   -                   -                   

Construction 8 CP5 7/1/2019 5/31/2021 587,581,271          159,949,356        159,949,356   159,949,356   106,632,904   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 6/1/2021 6/30/2021 89,111,099            -                         -                   -                   89,111,099     -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 6/1/2021 6/30/2021 195,186,832          -                         -                   -                   195,186,832   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2017 6/30/2021 4,072,365,444      576,173,618        576,173,618  524,658,999  737,631,930  -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2017 6/30/2021 4,327,065,592      579,110,286        579,110,286   527,595,666   750,152,413   -                   -                   -                   -                   -                   -                   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,407,495              -                         -                   -                   1,126,899       307,007           307,007           307,007           307,007           26,284             26,284             

Construction 5.1 Program Management (RDP) 6/1/2021 12/31/2022 83,784                    -                         -                   -                   90                     7,781               7,781               7,781               7,781               26,284             26,284             

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,115,400              -                         -                   -                   1,115,400       -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,082,874              -                         -                   -                   1,082,874       -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527                    -                         -                   -                   32,527             -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 6/1/2021 6/30/2022 1,208,311              -                         -                   -                   11,408             299,226           299,226           299,226           299,226           -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 990,162,896          -                         -                   -                   70,239,943     256,420,249   186,462,092   186,462,092   163,128,759   63,724,880     63,724,880     

Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571                 -                         -                   -                   148,571           -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 12,223,909            -                         -                   -                   3,767,583       2,114,082       2,114,082       2,114,082       2,114,082       -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 281,015,712          -                         -                   -                   11,125,458     73,274,514     73,316,358     73,316,358     49,983,024     -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 79,317,864            -                         -                   -                   1,881,880       71,858,996     1,858,996       1,858,996       1,858,996       -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 617,456,840          -                         -                   -                   53,316,452     109,172,657   109,172,657   109,172,657   109,172,657   63,724,880     63,724,880     

Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 459,329,408          -                         -                   -                   26,420,224     76,364,856     76,364,856     76,364,856     76,364,856     63,724,880     63,724,880     

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 158,127,432          -                         -                   -                   26,896,228     32,807,801     32,807,801     32,807,801     32,807,801     -                   -                   

Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 65,179,262            -                         -                   -                   -                   -                   -                   -                   30,755,813     -                   34,423,449     

Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 230,675,347          -                         -                   -                   -                   -                   -                   -                   110,808,434   -                   119,866,913   

Subtotal Construction 6/1/2021 12/31/2022 1,288,425,000      -                        -                   -                   71,366,842    256,727,256  186,769,099  186,769,099  305,000,013  63,751,164    218,041,526  

Grand Total 6/1/2021 12/31/2022 1,288,425,000      -                         -                   -                   71,366,842     256,727,256   186,769,099   186,769,099   305,000,013   63,751,164     218,041,526   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,225,163              -                         -                   -                   1,046,903       307,007           307,007           307,007           204,671           26,284             26,284             

Construction 5.1 Program Management (RDP) 7/1/2021 12/31/2022 81,100                    -                         -                   -                   -                   7,781               7,781               7,781               5,187               26,284             26,284             

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384              -                         -                   -                   1,046,384       -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384              -                         -                   -                   1,046,384       -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 6/1/2021 6/30/2022 1,097,679              -                         -                   -                   518                  299,226           299,226           299,226           199,484           -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 702,537,444          -                         -                   -                   48,909,887     179,402,072   130,431,363   130,431,363   111,413,466   50,974,647     50,974,647     

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 10,292,714            -                         -                   -                   2,541,081       2,114,082       2,114,082       2,114,082       1,409,388       -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 259,769,780          -                         -                   -                   9,230,787       70,584,262     73,316,358     73,316,358     33,322,016     -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 77,686,642            -                         -                   -                   1,453,542       71,275,777     1,858,996       1,858,996       1,239,331       -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 354,788,308          -                         -                   -                   35,684,477     35,427,951     53,141,927     53,141,927     75,442,731     50,974,647     50,974,647     

Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 224,473,684          -                         -                   -                   9,694,560       13,556,084     31,270,060     20,334,126     47,669,560     50,974,647     50,974,647     

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 130,314,624          -                         -                   -                   25,989,917     21,871,867     21,871,867     32,807,801     27,773,171     -                   -                   

Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 33,013,449            -                         -                   -                   -                   -                   -                   -                   9,368,595       -                   23,644,855     

Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 190,843,943          -                         -                   -                   -                   -                   -                   -                   106,465,545   -                   84,378,398     

Subtotal Construction 6/1/2021 12/31/2022 928,620,000         -                        -                   -                   49,956,790    179,709,079  130,738,369  130,738,369  227,452,276  51,000,932    159,024,185  

Grand Total 6/1/2021 12/31/2022 928,620,000          -                         -                   -                   49,956,790     179,709,079   130,738,369   130,738,369   227,452,276   51,000,932     159,024,185   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332                 -                         -                   -                   79,996             -                   -                   -                   102,336           -                   -                   

Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684                      -                         -                   -                   90                     -                   -                   -                   2,594               -                   -                   

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016                    -                         -                   -                   69,016             -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489                    -                         -                   -                   36,489             -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527                    -                         -                   -                   32,527             -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 6/1/2021 4/30/2022 110,632                 -                         -                   -                   10,890             -                   -                   -                   99,742             -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 287,625,451          -                         -                   -                   21,330,056     77,018,177     56,030,730     56,030,730     51,715,293     12,750,233     12,750,233     

Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571                 -                         -                   -                   148,571           -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195              -                         -                   -                   1,226,502       -                   -                   -                   704,694           -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931            -                         -                   -                   1,894,671       2,690,252       -                   -                   16,661,008     -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222              -                         -                   -                   428,338           583,219           -                   -                   619,665           -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 262,668,532          -                         -                   -                   17,631,975     73,744,705     56,030,730     56,030,730     33,729,926     12,750,233     12,750,233     

Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 234,855,723          -                         -                   -                   16,725,664     62,808,772     45,094,796     56,030,730     28,695,296     12,750,233     12,750,233     

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808            -                         -                   -                   906,311           10,935,934     10,935,934     -                   5,034,630       -                   -                   

Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 32,165,813            -                         -                   -                   -                   -                   -                   -                   21,387,218     -                   10,778,594     

Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 39,831,404            -                         -                   -                   -                   -                   -                   -                   4,342,889       -                   35,488,515     

Subtotal Construction 6/1/2021 12/31/2022 359,805,000         -                        -                   -                   21,410,053    77,018,177    56,030,730    56,030,730    77,547,736    12,750,233    59,017,342    

Grand Total 6/1/2021 12/31/2022 359,805,000          -                         -                   -                   21,410,053     77,018,177     56,030,730     56,030,730     77,547,736     12,750,233     59,017,342     
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 3/31/2022 1,967,923              -                         -                   -                   1,046,903       307,007           307,007           307,007           -                   -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 3/31/2022 23,344                    -                         -                   -                   -                   7,781               7,781               7,781               -                   -                   -                   

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384              -                         -                   -                   1,046,384       -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384              -                         -                   -                   1,046,384       -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 6/1/2021 3/31/2022 898,195                 -                         -                   -                   518                  299,226           299,226           299,226           -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 3/31/2022 489,174,684          -                         -                   -                   48,909,887     179,402,072   130,431,363   130,431,363   -                   -                   -                   

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 3/31/2022 8,883,326              -                         -                   -                   2,541,081       2,114,082       2,114,082       2,114,082       -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 3/31/2022 226,447,764          -                         -                   -                   9,230,787       70,584,262     73,316,358     73,316,358     -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 3/31/2022 76,447,311            -                         -                   -                   1,453,542       71,275,777     1,858,996       1,858,996       -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 3/31/2022 177,396,283          -                         -                   -                   35,684,477     35,427,951     53,141,927     53,141,927     -                   -                   -                   

Construction 8.5.1 D-B CP5 6/1/2021 3/31/2022 74,854,830            -                         -                   -                   9,694,560       13,556,084     31,270,060     20,334,126     -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 3/31/2022 102,541,452          -                         -                   -                   25,989,917     21,871,867     21,871,867     32,807,801     -                   -                   -                   

Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 9,368,595              -                         -                   -                   -                   -                   -                   -                   9,368,595       -                   -                   

Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 106,465,545          -                         -                   -                   -                   -                   -                   -                   106,465,545   -                   -                   

Subtotal Construction 6/1/2021 4/30/2022 606,976,747         -                        -                   -                   49,956,790    179,709,079  130,738,369  130,738,369  115,834,140  -                   -                   

Grand Total 6/1/2021 4/30/2022 606,976,747          -                         -                   -                   49,956,790     179,709,079   130,738,369   130,738,369   115,834,140   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332                 -                         -                   -                   79,996             -                   -                   -                   102,336           -                   -                   

Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684                      -                         -                   -                   90                     -                   -                   -                   2,594               -                   -                   

Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016                    -                         -                   -                   69,016             -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489                    -                         -                   -                   36,489             -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527                    -                         -                   -                   32,527             -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 6/1/2021 4/30/2022 110,632                 -                         -                   -                   10,890             -                   -                   -                   99,742             -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 4/30/2022 234,220,451          -                         -                   -                   21,330,056     77,018,177     56,030,730     56,030,730     23,810,759     -                   -                   

Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571                 -                         -                   -                   148,571           -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195              -                         -                   -                   1,226,502       -                   -                   -                   704,694           -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931            -                         -                   -                   1,894,671       2,690,252       -                   -                   16,661,008     -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222              -                         -                   -                   428,338           583,219           -                   -                   619,665           -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 4/30/2022 209,263,532          -                         -                   -                   17,631,975     73,744,705     56,030,730     56,030,730     5,825,392       -                   -                   

Construction 8.5.1 D-B CP5 6/1/2021 4/30/2022 181,450,723          -                         -                   -                   16,725,664     62,808,772     45,094,796     56,030,730     790,762           -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808            -                         -                   -                   906,311           10,935,934     10,935,934     -                   5,034,630       -                   -                   

Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 21,387,218            -                         -                   -                   -                   -                   -                   -                   21,387,218     -                   -                   

Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 4,342,889              -                         -                   -                   -                   -                   -                   -                   4,342,889       -                   -                   

Subtotal Construction 6/1/2021 4/30/2022 260,132,891         -                        -                   -                   21,410,053    77,018,177    56,030,730    56,030,730    49,643,202    -                   -                   

Grand Total 6/1/2021 4/30/2022 260,132,891          -                         -                   -                   21,410,053     77,018,177     56,030,730     56,030,730     49,643,202     -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 5/1/2022 12/31/2022 257,240                 -                         -                   -                   -                   -                   -                   -                   204,671           26,284             26,284             

Construction 5.1 Program Management (RDP) 5/1/2022 12/31/2022 57,756                    -                         -                   -                   -                   -                   -                   -                   5,187               26,284             26,284             

Construction 5.2 Project Construction Management -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 5/1/2022 6/30/2022 199,484                 -                         -                   -                   -                   -                   -                   -                   199,484           -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 213,362,760          -                         -                   -                   -                   -                   -                   -                   111,413,466   50,974,647     50,974,647     

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 5/1/2022 6/30/2022 1,409,388              -                         -                   -                   -                   -                   -                   -                   1,409,388       -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 5/1/2022 6/30/2022 33,322,016            -                         -                   -                   -                   -                   -                   -                   33,322,016     -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 5/1/2022 6/30/2022 1,239,331              -                         -                   -                   -                   -                   -                   -                   1,239,331       -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 177,392,025          -                         -                   -                   -                   -                   -                   -                   75,442,731     50,974,647     50,974,647     

Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 149,618,854          -                         -                   -                   -                   -                   -                   -                   47,669,560     50,974,647     50,974,647     

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 4/1/2022 6/30/2022 27,773,171            -                         -                   -                   -                   -                   -                   -                   27,773,171     -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 4/1/2022 12/31/2022 213,620,000         -                        -                   -                   -                   -                   -                   -                   111,618,137  51,000,932    51,000,932    

Grand Total 4/1/2022 12/31/2022 213,620,000          -                         -                   -                   -                   -                   -                   -                   111,618,137   51,000,932     51,000,932     
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 53,405,000            -                         -                   -                   -                   -                   -                   -                   27,904,534     12,750,233     12,750,233     

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 53,405,000            -                         -                   -                   -                   -                   -                   -                   27,904,534     12,750,233     12,750,233     

Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 53,405,000            -                         -                   -                   -                   -                   -                   -                   27,904,534     12,750,233     12,750,233     

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 4/1/2022 12/31/2022 53,405,000           -                        -                   -                   -                   -                   -                   -                   27,904,534    12,750,233    12,750,233    

Grand Total 4/1/2022 12/31/2022 53,405,000            -                         -                   -                   -                   -                   -                   -                   27,904,534     12,750,233     12,750,233     
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 23,644,855            -                         -                   -                   -                   -                   -                   -                   -                   -                   23,644,855     

Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 84,378,398            -                         -                   -                   -                   -                   -                   -                   -                   -                   84,378,398     

Subtotal Construction 12/1/2022 12/31/2022 108,023,253         -                        -                   -                   -                   -                   -                   -                   -                   -                   108,023,253  

Grand Total 12/1/2022 12/31/2022 108,023,253          -                         -                   -                   -                   -                   -                   -                   -                   -                   108,023,253   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 10,778,594            -                         -                   -                   -                   -                   -                   -                   -                   -                   10,778,594     

Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 35,488,515            -                         -                   -                   -                   -                   -                   -                   -                   -                   35,488,515     

Subtotal Construction 12/1/2022 12/31/2022 46,267,109           -                        -                   -                   -                   -                   -                   -                   -                   -                   46,267,109    

Grand Total 12/1/2022 12/31/2022 46,267,109            -                         -                   -                   -                   -                   -                   -                   -                   -                   46,267,109     


